

GCX
Avro
Misc
7

UNLIMITED

PRODUCTION OF AN ALL WEATHER LONG RANGE JET FIGHTER

FILE IN VAULT

By R. K. ANDERSON

Assistant Industrial Engineering Manager, Aircraft Division

A. V. Roe Canada Limited

In considering the subject "Production of an All Weather Long Range Jet Fighter", it seems logical to consider, briefly, the thinking behind the necessity for producing such an airplane. What are the operational requirements?

I have here a quotation from a standard schoolboy's Atlas:

"Canada comprises the whole northern part of the North American continent excepting Alaska. Including the Arctic Archipelago lying between the 60th meridian on the east and the 141st meridian on the west and extending from the northern boundaries of the United States to the North Pole. The total area of the country is over 3 3/4 million square miles."



These simple geographic statements when considered from a defence standpoint become facts that stagger the imagination. How can such a vast territory be defended? First of all it seems logical to assume that the potential threat to this country is by air. Again we ask, "How can Canada be effectively defended against air attack?"

25795

It is fortunate, indeed, that we have people in our Government and in private industry who can see clearly into the future, not in the forecast of actual events but rather in the development of scientific equipment. All of us have rather definite ideas of what to expect of aircraft in the near future. We know that our potential enemies can develop and are developing advanced bombers that are faster, that can attain higher maximum altitudes, and that will carry weapons that are more deadly and more accurate than anything that is in use today. Those things we must assume. Our airforce planners have estimated the probable speed and ceiling of near future bombers. In order to intercept and destroy such potential enemies after detection, we must have an airplane that can fly a long way, engage the enemy and return. This means that a terrific amount of fuel must be carried to feed the best available engines. This intercept or must have great speed to be able to make contact in a very short time and to be able to out-fly the enemy once contact is made. It must carry deadly weapons of the latest types and it must be equipped with the latest electronic devices for detecting and combating the enemy, under possible blind conditions. These basic requirements plus many others are the facts that determine the size and approximate configuration of the required aircraft. You can see that we are not talking about fighters and interceptors in the class of Spitfire, Hurricane or Mustang, nor are we any longer considering our present best

fighters. We are talking about a 15 to 20 ton airplane that will fly in excess of the speed of sound and perhaps attain a ceiling of something over 10 miles. Airforce technicians and analysts who estimate future threats work closely with aircraft design teams in deciding in detail the specifications for the airframe and at the same time, develop such items as armament, radio, radar, pressurization, refrigeration, heating, etc.

At the close of World War II, defence planners accurately estimated the requirements that would be necessary in 1954 and as a result they are getting the CF-100 long range jet interceptor which has the speed, maximum altitude, fuel capacity, radar facilities and fire power to intercept and destroy any known bomber in existence today. The time from conception through design, development and quantity production, though normal for the aircraft industry world wide, was a long 5 years. We can say accurately that it takes about five years for aircraft manufacturers in any country to produce aircraft in quantity from the beginning of design.

Past practice has been a development production cycle that began with the hand building of experimental prototypes, flight testing and then tooling for quantity production. The initial stage in this cycle, the hand building of prototypes, required that engineering design releases be only sufficient to enable first class aircraft workers to make parts

strictly by hand methods, cutting and fitting on a trial and error basis. This results in an aircraft that may be a thing of beauty and may perform remarkably, but one that cannot be duplicated part for part. Further there will never be a desire to duplicate such an airplane part by part simply because parts were not developed with any thought as to ease of tooling and producing. This results in having to release a complete new set of detailed dimensioned drawings before processing, tool design and tool manufacture can be done. Then it becomes possible to manufacture detail parts in quantity and proceed with the business of making airplanes.

About five years after the original thinking started, usable production aircraft begin to be delivered. By this time the aircraft is obsolete, and so are those that have been planned for the next year and the next. It becomes evident that we must find a way to reduce that five years as much as possible.

After careful study of statistics on the development and manufacture of aircraft over the past 15 years, the following plan has been evolved. It is now thought possible because of our present engineering abilities and research equipment, to design an initial flight article that is extremely close to the specifications developed by wind tunnel work. In other words design engineering will make a complete release the first time with all details fully dimensioned.

The time lapse for so doing is little greater than would eventually have been necessary for a full production release but saves the time needed for a prototype release. What has been accomplished? All parts and assemblies can be planned for production. Tool designs for production can be started immediately. These are production tools which would have to be made later anyway but can now be ready to be used in making the first parts for the prototype. In the past, convenience tools were made by the skilled workers and generally afterwards scrapped. Assembly jigs can be designed and built that will take no longer than would have been necessary for a prototype but, again, these are production jigs that will not have to be scrapped or rebuilt. Inter-changeability media can be incorporated from the beginning. Of course, only one set of tools will be built at this stage. Further, only those tools that are economically feasible for making a few parts will be built. But those parts that are machined by non-production methods will still be made accurately to detailed dimensions. Sub-assemblies that later will be tooled are now incorporated in main jigs. It is now possible to make several prototypes that are alike and that are the same as future production models except for those changes that are incorporated as a result of thorough testing. In other words revisions that are a result of research and testing are the only changes necessary and those would have to be made under any system, but those changes that would have occurred due to the difference of method of manufacture are eliminated.

All changes must be carefully recorded in the form of concurrent detail drawings. Tool drawings must be kept abreast of the changes and tools reworked or rebuilt as necessary. The elapsed time will be no longer or very little longer than with the old method, but since all engineering details, all production planning and processing papers, all tool designs and some actual tools have been kept current, production in quantity can start immediately and can accelerate rapidly as the remainder of the tool plus duplicate tooling and convenience tooling are completed. Approximately two years of elapsed time have been saved.

Now, let us consider the cost of such a program. Much to the surprise of most proponents of this theory the saving in cost can be enormous. It should not cost more. It has been determined that except in very unusual cases no greater than 25% scrap loss has occurred in past programs. 25% sounds like a lot but the loss is at a point in production where it is the cheapest. Sheet metal tools and sheet metal parts are the greatest affected. The cost of these items more than the cost of the same items under the old system is negligible, and the wrong or spoiled parts because of hand methods, are practically eliminated. Further, expensive castings and forgings are not involved since nearly all parts of this nature must necessarily be hogged from raw stock in the beginning. The real saving in cost is in the lower labor cost of producing the first several production models.

The cost of the first production aircraft will be reduced to the point where the cost will now be in the general area of 15 to 20 man hours per pound where 25 to 40 is more normal under previous methods. Take this difference over 20 tons of airframe and a considerable saving has resulted.

The reason for this saving can best be explained by reference to the now common tool of aircraft industrial engineers, the learning or reduction curve. The use of learning curves is a major subject in itself and I shall not go into detail at this time concerning it. It is sufficient to say that learning as applied by the aircraft industry means plant wide learning rather than the learning of the individual worker on the machine or bench. By that I mean the flow of paper, materials, purchased parts, tools, both production and general, and learning of all the service functions that aid direct labor as well as the direct laborers' learning, all go together to make up a reduction of direct labor cost from one unit of work to succeeding units.

The fact that such reduction occurs is common knowledge, and it is also well known that the high cost of direct labor on the first units produced is caused by the fact that all of these supplementary functions must be perfected as the first units are being produced.

Under this plan most of these functions will have been perfected

during the prototype manufacturing and since tools will have been proven and direct labor methods basically unchanged from prototype manufacture to quantity production, the consequent lowering of direct labor cost on the first production units is the inevitable result.

Now let us consider the effect and responsibility on the indirect or service functions of an aircraft plant.

PRODUCTION ENGINEERING: During the design period Production Engineering people will be working very closely with Engineering in order that, where possible, detail parts are designed for ease of production, and Production Engineering can obtain as much advance information as possible. In this manner interchangeability components can be selected and plans made for insuring interchangeability from the first article where possible. Metal and plaster die models can be constructed in advance of manufacture of form dies. These will aid in avoiding countless changes to parts and tooling that are largely trial and error otherwise. In addition, aircraft designers can view their efforts in full scale, three dimensional models so that lines may be altered where it seems advisable.

As fast as detail drawings are released the process planning will be done so that operation sheets can be prepared, tool design orders written, tools designed and tool manufacturing orders prepared.

Tool manufacturing orders for those tools deemed necessary for prototype work will be scheduled and released.

Production Engineers, who, of course, are responsible for determining how each part shall be made, can order sooner any expensive machine equipment such as special extra capacity, mills or sheet stretching machines that require many months to obtain.

In short all tooling activities will be completed before and during the building of the prototype aircraft except for the actual fabrication of those tools not needed for the prototype. As changes occur due to the building and testing of the prototype, all processing papers, tool designs and, of course, those tools in use, will be kept up to date.

INDUSTRIAL ENGINEERING: As operation sheets are completed by planning, estimators can establish standards. Operations other than machining can be studied as they occur, because now these operations will not change appreciably from the prototype manufacture. Standards having been established, highly accurate manpower figures can be forecast and detailed production schedules can be prepared. The cost of the impending production program can be estimated accurately, much more accurately than without this information. Later when the production program starts, performance reports can start immediately on a realistic basis. Management reports will be accurate rather than the "seat of the pants" method necessary until later in the program.

PRODUCTION CONTROL: There are many facets of production control that will benefit from the advance information. The fact that all parts will have been processed by planning and standards applied by Industrial Engineering allows Production Control to determine the load for each type of machine in the machine shop as well as in sheet metal fabrication. Any possible need for future sub-contracting of parts will be apparent. Since the size and shape of all parts will be known it is now possible to determine the type and size of storage facilities as well as the necessary floor area required for such storage. As I mentioned earlier, the perfection of Production Control systems plays a vital part in reducing the hours of direct labor and reduces immeasurably the lost or idle time of direct workers who are waiting for tools, materials or parts.

PROCUREMENT: Since this method calls for detailed drawings, proper material lists can be established much earlier than before. As a consequence materials can be ordered with a much greater degree of accuracy than the bulk type orders necessary in the past. A consequent saving of the material dollar is obvious and the right material is on hand considerably sooner.

SALES AND SERVICE: Contract pricing of spares as well as of the complete program is done with a much greater degree of accuracy at the time when that accuracy is needed. Usually pricing of these

contracts depends entirely on statistics of past programs with very little knowledge of the current one. Since standards are established before the production program, better pricing results. Sales and Service manuals and brochures will be forthcoming sooner, due to the advanced information.

Proper administration of this plan can and will result in a substantial saving in cost, but perhaps more important, it produces aircraft in quantity approximately two years ahead of other known methods and thus makes available more nearly up to date equipment in order that we may always stay ahead in the armament race. Variations of this theory are now in use in the United States. An article in Aviation Week of April 12, 1954, outlines briefly the current thinking of the United States Air Force along these lines. The article states that the Boeing B-52, the North American F-100, the Convair F-102, McDonnell F-101, Douglas C-133 and Lockheed C-130 are all being produced under modifications of this program.

The content of what I have said is a summary of the thinking that has been taking place at A.V.Roe Canada Ltd. Our reasons for concern in this matter are patriotic as well as selfish. We feel that we have an obligation to Canada and to all free countries, to keep abreast of anything that is possible in other countries, friendly as well as unfriendly, and we are definitely obligated to our Company and to ourselves to produce

as economically as possible.

It is indeed unfortunate that so much of our thoughts and efforts must be directed toward protecting ourselves against aggression. It is our fervent prayer that this situation will be changed as soon as possible, and that we can then concentrate on the peacetime development of our country.



National Research Council Canada / Conseil national de recherches Canada

Canada Institute for Scientific and Technical Information
J.H. Perkin Branch

Institut canadien de l'information scientifique et technique
Annexe J.H. Parkin

Report No.: Qcx. Avco. Misc-7

Has been: Downgraded to: As per letter 1463 (AC) 95/0043

De-Classified

By: (Name)

(Dept)

Date: JAN 8 96

B.J. Petzinger
Deputy Coordinator
Access to Information and Privacy

Signature