

WORKSHEET
Restoration of Coyle Lot
Section F, Lot 029

January 6 through April 15, 2005

Employee	1/6	1/7	1/10	1/11	1/12	1/13	1/14	1/18	1/19	1/20	2/15	Sub.
Rodriguez, Mario	2.00	8.00	8.00	8.00	5.00	4.00	8.00	8.00	4.00	2.00	8.00	65.00
Aguilar, Teofilo	2.00	8.00					8.00					18.00
Estrada, Ramon			8.00	8.00	5.00	4.00	3.00	8.00	4.00	2.00	8.00	50.00
Ramos, Ishmael												
TOTAL LABOR												
Equipment												
Air Compressor												
Green Tractor	2.00		2.00		2.00						2.00	8.00
Mixer							5.00					5.00
Pressure Washer										2.00		2.00
Yellow Tractor												
TOTAL EQUIPMENT												
Materials												
Brick - Common (each)												
Brick - Cedar Bayou (each)												
Brick - St. Joe (each)												
Epoxy (70 grams (1 monument))												
Epoxy (250 grams (3 monuments))												
Mulch - Hardwood bark (yard)												
Ready-mixed concrete (80# bag)		20.00	4.00				80.00	35.00				139.00
Ready-mixed mortar (80# bag)						22.00					2.00	24.00
Rebar -20' 1/2-inch (piece)												
Sand - Cushion bank (yard)												
Sand - Screened bank (yard)												
Setting Compound (1 gallon)												
Sod - Palmetto (s.f.)												
Sod - St. Augustine (s.f.)												
Soil - Azalea/camellia (yard)												
Soil - Top with compost (yard)												
TOTAL MATERIALS												

Continued on Sheet 2

January 6 through April 15, 2005

[illegible]

WORKSHEET
Restoration of Coyle Lot
Section F, Lot 029 (400 s.f.)

January 6 through April 15, 2005

Employee	Hours	Rate	\$
Rodriguez, Mario	85	25.00	2,125.00
Estrada, Ramon	60	15.00	900.00
Aguilar, Teofilo	28	15.00	420.00
TOTAL LABOR			3,445.00
Equipment	Hours	Hourly Rate	\$
Green Tractor	14	10.00	140.00
Mixer	5	7.50	37.50
Pressure Washer	2	10.00	20.00
Yellow Tractor	15	12.50	187.50
TOTAL EQUIPMENT			385.00
Materials	Quantity	Unit Price	\$
Ready-mixed concrete (80# bag)	151	2.45	369.95
Ready-mixed mortar (80# bag)	8	3.49	27.92
Rebar -20' ½-inch (piece)	22	4.15	91.30
Soil - Top with compost (yard)	0.5	16.58	8.29
Sod - St. Augustine	400.0	0.31	124.00
TOTAL MATERIALS			621.46
TOTAL LABOR, EQUIPMENT, MATERIALS			4,451.46
		Plus 11 percent	489.66
		GRAND TOTAL	4,941.12

TIME SHEET

GLENWOOD CEMETERY

PROJECT LIRAUD AND COYLE & Water Leak (Sec. D)

Jan 6,, 2005

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	7: AM.	4: PM.	8	WATER LEAK 3H Done
Ramon Estrada				
Teofilo Aguilar	7: AM.	4: PM.	8	LIRAUD - 3H Done
				COYLE - FRONT OFFICE LOT. - (2H)
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
Yellow TRACTOR	3	ON LIRAUD LOT EST AVE:
Green TRACTOR.	2.	ON COYLE LOT.

Materials Used	Quantity Used
LIRAUD - 4 Bag redy mix concrete,	

Compiled by _____, _____, 2005

Martha W. Peterson

Approved by _____, _____, 2005

Richard A. Ambrus

TIME SHEET

GLENWOOD CEMETERY

PROJECT COYLE LOT - FROM OFFICE

1 - 7, 2005

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	7: AM	4: PM	8	excavation FOR RE LEVEL STONE AND BUILT A CONCRETE FORM. FOR Base
Ramon Estrada				
Teofilo Aguilar	7: AM	4: PM.	8	
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
NON		

Materials Used	Quantity Used
20 Bag Redymix concrete	
ON	
COYLE JOB.	

Compiled by _____, _____, 2005

Martha W. Peterson

Approved by _____, _____, 2005

Richard A. Ambrus

TIME SHEET
GLENWOOD CEMETERY

PROJECT COYLE
1- 10, 2005

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	7: PM.	4: PM.	8	
Ramon Estrada	7: AM.	4: PM.	8	RESET STONES
Teofilo Aguilar				
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
DREN TRACTOR	2	PUT STONES
JOHN DEER		

Materials Used	Quantity Used
4 Bag Redymix concrete	

Compiled by _____, _____, 2005
 Martha W. Peterson

Approved by _____, _____, 2005
 Richard A. Ambrus

TIME SHEET

GLENWOOD CEMETERY

PROJECT COYLE Job.
1 - 11, 2005

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	7: Am.	4: Pm.	8	
Ramon Estrada	7: Am.	4: Pm.	8	excavation
Teofilo Aguilar				
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
GREEN TRACTOR.	3	P/U

Materials Used	Quantity Used
NON.	

Compiled by _____, _____, 2005
Martha W. Peterson

Approved by _____, _____, 2005
Richard A. Ambrus

TIME SHEET
GLENWOOD CEMETERY

PROJECT COYLE
1- 12, 2005

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	7:AM.	4:PM.	8	COYLE job - 5 H.
Ramon Estrada	7:AM.	4:PM.	8	
Teofilo Aguilar				FRONT House
				LEAK problem. 3 H.
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
GREEN TRACTOR.	2 H	Coyle

Materials Used	Quantity Used
NON	

Compiled by _____, _____, 2005
 Martha W. Peterson

Approved by _____, _____, 2005
 Richard A. Ambrus

TIME SHEET
GLENWOOD CEMETERY

PROJECT COYLE
1 - 13, 2005

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	7:AM.	4:PM.		COYLE job 4 H.
Ramon Estrada	7:AM.	4:PM.		
Teofilo Aguilar				FRONT HOUSE LEEK 4:H.
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
NON		

Materials Used	Quantity Used
22 1/2" x 20' REEBARS COYLE FOR CONCRETE BEMS.	

Compiled by _____, _____, 2005
 Martha W. Peterson

Approved by _____, _____, 2005
 Richard A. Ambrus

TIME SHEET

GLENWOOD CEMETERY

PROJECT GOYLE
1- 14, 2005

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	7: AM.	4: PM	8	CONCRETE FOUNDATION
Ramon Estrada	7: AM.	4: PM	8	
Teofilo Aguilar	1: PM.	4: PM.	3	
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
MIXER	5	

Materials Used	Quantity Used
80 Bags Redymix concrete (80# each)	

Compiled by _____, _____, 2005
Martha W. Peterson

Approved by _____, _____, 2005
Richard A. Ambrus

TIME SHEET
GLENWOOD CEMETERY

PROJECT COYLE
1 - 18, 2005

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	7:AM	4:PM.	8	
Ramon Estrada	7:AM.	4:PM.	8	CONCRETE Foundation
Teofilo Aguilar				W/ FORM.
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
NON		

Materials Used	Quantity Used
35 Bag 80 LbRS. Redymix Concrete.	

Compiled by _____, _____, 2005
 Martha W. Peterson

Approved by _____, _____, 2005
 Richard A. Ambrus

TIME SHEET
GLENWOOD CEMETERY

PROJECT COYLE AND WESTCOTT

1-19, 2005

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	7:AM.	4PM.	8	COYLE 4 H.
Ramon Estrada	7:AM.	4:PM.	8	WESTCOTT 4 H.
Teofilo Aguilar				
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
GREEN TRACTOR.	2	P/UP STONE. Westcote.

Materials Used	Quantity Used
15 Bag Redymix concrete ON WESTCOTT	
80 POUND. BAG.	

Compiled by _____, _____, 2005
 Martha W. Peterson

Approved by _____, _____, 2005
 Richard A. Ambrus

TIME SHEET
GLENWOOD CEMETERY

PROJECT COYLE AND Westcott and Hanner
1- 20, 2005

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	7:AM.	4:PM.	8	PRESURE WASHED COYLE STONES.
Ramon Estrada	7:AM.	4:PM.	8	AND WESTCOTT 5H.
Teofilo Aguilar				FRONT OFFICE LOT STAR CREATION
				(Hanner)
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
~~none~~		
Pressure washer.	5-hrs.	

Materials Used	Quantity Used
~~none~~	

Compiled by _____, _____, 2005

Martha W. Peterson

Approved by _____, _____, 2005

Richard A. Ambrus

1 1/2
 and 1st - Bigger.
 1 1/2 hrs.
 2 hrs.
 3 hrs.

TIME SHEET
GLENWOOD CEMETERY

PROJECT COYL
2 - 15, 2005

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	7:Am.	4:pm.	8	sect back stones.
Ramon Estrada	7:Am.	4:pm.	8	
Teofilo Aguilar				
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
non		
Green tractor	2	Estimate

Materials Used	Quantity Used
non	
no mortar? Added 2 bags	

Compiled by _____, _____, 2005
Martha W. Peterson

Approved by _____, _____, 2005
Richard A. Ambrus

TIME SHEET

GLENWOOD CEMETERY

PROJECT COYLE
2-16, 2005

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	7:AM.	12:PM.	5	SETBACK STONES.
Ramon Estrada	7:AM.	12 PM.	5	
Teofilo Aguilar				
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
NON		
Green tractor	2	

Materials Used	Quantity Used
NON	

no matter?
Added 2 back

Compiled by _____, _____, 2005
Martha W. Peterson

Approved by _____, _____, 2005
Richard A. Ambrus

TIME SHEET
GLENWOOD CEMETERY

PROJECT COYLE
2-17, 2005

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	7:Am.	4:Pm.	8	COYLE JOB. S.H.
Ramon Estrada				From. 7Am. To 12pm.
Teofilo Aguilar	7:Am.	4:Pm.	8	CLEAN UP.
				From. 1 To 4. SHOP AREA.
				CLEAN UP.
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
NONE		

Materials Used	Quantity Used
NONE	

Compiled by _____, _____, 2005
Martha W. Peterson

Approved by _____, _____, 2005
Richard A. Ambrus

TIME SHEET

GLENWOOD CEMETERY

PROJECT COYLE Lote.
4-12, 2005

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	7:Am	4:pm.	8	
Ramon Estrada				RE set. w/CLUE
Teofilo Aguilar	7:Am.	4:pm.	8	Marmol stone
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
NON		

Materials Used	Quantity Used
2- QUART. OF CLUE "POXIE"	

Compiled by _____, 2005
Martha W. Peterson

Approved by _____, 2005
Richard A. Ambrus

TIME SHEET
GLENWOOD CEMETERY

PROJECT COYLE AND BRAY
4 - 15, 2005

Mario
Teofilo

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	8:30 AM.	4: PM.	6:30.	FINISH COYLE (2) (2)
Ramon Estrada				AND.
Teofilo Aguilar	7: AM.	4: PM.	8	BRAY FINISH. (4 1/2) (4 1/2)
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
DEAN TRACTOR	2.	

Materials Used	Quantity Used
12- Redy mix concrete.	
80 pounds.	

1 1/2 yd dirt

Compiled by _____, 2005
Martha W. Peterson

Approved by _____, 2005
Richard A. Ambrose