

**WORKSHEET**  
**Restoration of Mabie Monument**  
**Section D, Lot 164 NE 1/4**

May 27, 2005

| <b>Employee</b>                          | <b>Hours</b>    | <b>Rate</b>        | <b>\$</b> |
|------------------------------------------|-----------------|--------------------|-----------|
| Rodriguez, Mario                         | 8               | 25.00              | 200.00    |
| Aguilar, Teofilo                         | 8               | 15.00              | 120.00    |
| <b>TOTAL LABOR</b>                       |                 |                    | 320.00    |
|                                          |                 |                    |           |
|                                          |                 |                    |           |
| <b>Equipment</b>                         | <b>Hours</b>    | <b>Hourly Rate</b> | <b>\$</b> |
| Yellow Tractor                           | 3               | 12.50              | 37.50     |
| Pressure Washer                          | 1               | 10.00              | 10.00     |
| <b>TOTAL EQUIPMENT</b>                   |                 |                    | 47.50     |
|                                          |                 |                    |           |
|                                          |                 |                    |           |
| <b>Materials</b>                         | <b>Quantity</b> | <b>Unit Price</b>  | <b>\$</b> |
| Ready-mixed concrete (80# bag)           | 12              | 2.45               | 29.40     |
| Sod - St. Augustine (s.f.)               | 2               | 0.31               | 0.62      |
| <b>TOTAL MATERIALS</b>                   |                 |                    | 30.02     |
|                                          |                 |                    |           |
| <b>TOTAL LABOR, EQUIPMENT, MATERIALS</b> |                 |                    | 397.52    |
|                                          |                 | Plus 11 percent    | 43.73     |
|                                          |                 | <b>GRAND TOTAL</b> | 441.25    |

# TIME SHEET

## GLENWOOD CEMETERY

PROJECT MABIE

5 - 27, 2005

| Employee        | In    | Out    | Hours Worked | Worked Performed |
|-----------------|-------|--------|--------------|------------------|
| Mario Rodriguez | 7:Am. | 4: Pm  | 8            |                  |
| Ramon Estrada   |       |        |              | Bone.            |
| Teofilo Aguilar | 7:Am. | 4: Pm. | 8            |                  |
|                 |       |        |              |                  |
|                 |       |        |              |                  |
| TOTAL HOURS     |       |        |              |                  |

| Equipment Used  | Hours Used | Worked Performed |
|-----------------|------------|------------------|
| yellow TRACTOR. | 3.         |                  |
|                 |            |                  |
|                 |            |                  |

| Materials Used       | Quantity Used |
|----------------------|---------------|
| 12 Bag concrete mix. |               |
|                      |               |
| 80 POUND.            |               |

Compiled by \_\_\_\_\_, 2005  
Martha W. Peterson

Approved by \_\_\_\_\_, 2005  
Richard A. Ambrus