

WORKSHEET
Repair of Menking Lot
Section L, Lot 069 E 1/2

October 21 thru October 29, 2005

Employee	10/21	10/24	10/25	10/26	10/27	10/28	10/29	Total	Cost	\$
Rodriguez, Mario	8.00	8.00	8.00	7.00	8.00	8.00	Note 1	47.00	17.60	827.20
Aguilar, Teofilo			8.00	8.00				16.00	7.70	123.20
Ramos, Ishmael		8.00	8.00	8.00	8.00	8.00		40.00	7.70	308.00
Solano, Florencio	8.00							8.00	7.70	61.60
TOTAL LABOR										1,320.00
Equipment									Hourly Rate	\$
Air Compressor								0.00	5.90	0.00
Green Tractor		6.00	5.00		1.00			12.00	10.00	120.00
Mixer				4.00				4.00	7.50	30.00
Pressure Washer								0.00	10.00	0.00
Yellow Tractor								0.00	12.50	0.00
TOTAL EQUIPMENT										150.00
Materials									Unit Price	\$
Brick - Common (each)								0.00	0.65	0.00
Brick - Cedar Bayou (each)								0.00	1.40	0.00
Brick - St. Joe (each)								0.00	1.48	0.00
Epoxy (70 grams (1 monument))								0.00	8.50	0.00
Epoxy (250 grams (3 monuments))								0.00	18.00	0.00
Mulch - Hardwood bark (yard)								0.00	16.58	0.00
Ready-mixed concrete (80# bag)				60.00				60.00	2.45	147.00
Ready-mixed mortar (80# bag)								0.00	3.49	0.00
Rebar -20' 1/2-inch (piece)								0.00	4.15	0.00
Sand - Cushion bank (yard)								0.00	13.58	0.00
Sand - Screened bank (yard)								0.00	13.58	0.00
Setting Compound (1 gallon)								0.00	17.00	0.00
Sod - Palmetto (s.f.)								0.00	0.38	0.00
Sod - St. Augustine (s.f.)								0.00	0.31	0.00
Soil - Azalea/camellia (yard)								0.00	24.70	0.00
Soil - Top with compost (yard)								0.00	16.58	0.00
TOTAL MATERIALS										147.00
TOTAL LABOR, EQUIPMENT, MATERIALS (actual cost)										1,617.00

Plus 10/29

Plus 10/29

Plus 10/29

Plus 10/29

Note 1 - Mario Rodriguez, Jr. laid bricks on Saturday, October 29, and work appears to be complete. Do not have report of hours, equipment and materials used on October 29.

WORKSHEET
Repair of Menking Lot
Section L, Lot 069 E 1/2

October 21 thru October 29, 2005

Employee	10/21	10/24	10/25	10/26	10/27	10/28	10/29	Total	Cost	\$
Rodriguez, Mario	8.00	8.00	8.00	7.00	8.00	8.00	Note 1	47.00	17.60	827.20
Aguilar, Teofilo			8.00	8.00				16.00	7.70	123.20
Ramos, Ishmael		8.00	8.00	8.00	8.00	8.00		40.00	7.70	308.00
Solano, Florencio	8.00							8.00	7.70	61.60
TOTAL LABOR										1,320.00
Equipment									Hourly Rate	\$
Air Compressor								0.00	5.90	0.00
Green Tractor		6.00	5.00		1.00			12.00	10.00	120.00
Mixer				4.00				4.00	7.50	30.00
Pressure Washer								0.00	10.00	0.00
Yellow Tractor								0.00	12.50	0.00
TOTAL EQUIPMENT										150.00
Materials									Unit Price	\$
Brick - Common (each)								0.00	0.65	0.00
Brick - Cedar Bayou (each)								0.00	1.40	0.00
Brick - St. Joe (each)								0.00	1.48	0.00
Epoxy (70 grams (1 monument))								0.00	8.50	0.00
Epoxy (250 grams (3 monuments))								0.00	18.00	0.00
Mulch - Hardwood bark (yard)								0.00	16.58	0.00
Ready-mixed concrete (80# bag)				60.00				60.00	2.45	147.00
Ready-mixed mortar (80# bag)								0.00	3.49	0.00
Rebar -20' ½-inch (piece)								0.00	4.15	0.00
Sand - Cushion bank (yard)								0.00	13.58	0.00
Sand - Screened bank (yard)								0.00	13.58	0.00
Setting Compound (1 gallon)								0.00	17.00	0.00
Sod - Palmetto (s.f.)								0.00	0.38	0.00
Sod - St. Augustine (s.f.)								0.00	0.31	0.00
Soil - Azalea/camellia (yard)								0.00	24.70	0.00
Soil - Top with compost (yard)								0.00	16.58	0.00
TOTAL MATERIALS										147.00
TOTAL LABOR, EQUIPMENT, MATERIALS (actual cost)										1,617.00

Plus 10/29

Plus 10/29

Plus 10/29

Plus 10/29

Note 1 - Mario Rodriguez, Jr. laid bricks on Saturday, October 29, and work appears to be complete. Do not have report of hours, equipment and materials used on October 29.

TIME SHEET
GLENWOOD CEMETERY

PROJECT _____
10 - 21, 2005

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	7:AM.	4PM.	8	Project ON Section "L"
Ramon Estrada				
Teofilo Aguilar				
Florencio	7:AM	4:pm.	8	excavation
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
none		

Materials Used	Quantity Used
none	

Compiled by _____, _____, 2005
 Martha W. Peterson

Approved by _____, _____, 2005
 Richard A. Ambrus

TIME SHEET

GLENWOOD CEMETERY

PROJECT ON section "L"
10 - 24, 2005

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	7:Am.	4:pm.	8	
Ramon Estrada				excavation
Teofilo Aguilar				prepace to Reib new pears.
ismael	7:Am.	4ipm.	8	
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
BRENN TRACTOR	6	

Materials Used	Quantity Used
NONE	

Compiled by _____, _____, 2005
Martha W. Peterson

Approved by _____, _____, 2005
Richard A. Ambrus

TIME SHEET

GLENWOOD CEMETERY

PROJECT ON SECTION 'L'

10 25, 2005

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	7: Am.	4: Pm.	8	excavation for new foundation
Ramon Estrada				
Teofilo Aguilar	7: Am.	4 Pm.	8	
Ismael	7: Pm.	4: Pm.	8	
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
CREW TRACTOR	5	

Materials Used	Quantity Used
NO	

Compiled by _____, _____, 2005
Martha W. Peterson

Approved by _____, _____, 2005
Richard A. Ambrus

TIME SHEET

GLENWOOD CEMETERY

PROJECT on section "L"

10-26, 2005

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	7:Am	11:Am. OUT. 1Pm:in - 7		
Ramon Estrada				CONCRETE FOUNDATION IS DONE.
Teofilo Aguilar	7:Am.	4:PM.	8	
Ishmael Ramos	7:Am.	4:PM.	8	
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
Mixer	4.	

Materials Used	Quantity Used
60 Bag concrete mix	
80 POUND.	

Compiled by _____, _____, 2005
Martha W. Peterson

Approved by _____, _____, 2005
Richard A. Ambrus

TIME SHEET

GLENWOOD CEMETERY

PROJECT ON SECTION "L"
10-27, 2005

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	7:AM	4:PM.	8	
Ramon Estrada				COVER W DIRT A ALL
Teofilo Aguilar				STAR CLEAN UP. KRAK.
Ishmael Ramos	7:AM.	4:PM.	8	
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
GREEN TRACTOR	1	

Materials Used	Quantity Used
NO	

Compiled by _____, _____, 2005
Martha W. Peterson

Approved by _____, _____, 2005
Richard A. Ambrus

TIME SHEET

GLENWOOD CEMETERY

PROJECT ON section "L"
10 - 28, 2005

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	7:Am.	4:pm.	8	
Ramon Estrada				Clean up. Bricks.
Teofilo Aguilar				Redy To Repair.
Ishmael Ramos	7:Am.	4:pm.	8	
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
NO		

Materials Used	Quantity Used
NO	

Compiled by _____, _____, 2005
Martha W. Peterson

Approved by _____, _____, 2005
Richard A. Ambrus