

TIME SHEET
GLENWOOD CEMETERY

PROJECT _____

05 - 26, 2006

Holes drilled
rod to get
rods.
(4)

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	8:Am.	5:pm.	8	SAMPSON LOT. RE ATASH
Robert Tovar	8:Am.	5:pm.	8	Log 3 pices.
Teofilo Aguilar				FINISH INSTAL A COUP.
				AND MARTIN STONE. IS SET.
TOTAL HOURS				

Barney
C-004
(2)

2 Martin
C-005
(2)

Equipment Used	Hours Used	Worked Performed
Green Tractor.	3	

Materials Used	Quantity Used
3-Bag concrete mix - 80 pounds.	

Completed by _____, 2006

Mario Rodriguez

TIME SHEET
GLENWOOD CEMETERY

PROJECT SAMPSON
05 - 30, 2006

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	8:AM.	5:PM.	8	
Robert Tovar	8:AM.	5:PM.	8	DREILING HOLE ON STONES.
Teofilo Aguilar				
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
no.		

Materials Used	Quantity Used
no.	

Completed by _____, _____, 2006
 Mario Rodriguez

TIME SHEET
GLENWOOD CEMETERY

PROJECT SAMPSON
06 - 01, 2006

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	8:AM.	5:PM.	8	
Robert Tovar	8:AM.	5:PM.	8	Remove stones
Teofilo Aguilar				Make Redy To ReLevel
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
yellow Tractor	3	

Materials Used	Quantity Used
12 Bag concrete mix - 80 POUND.	

Completed by _____, _____, 2006
 Mario Rodriguez

TIME SHEET

GLENWOOD CEMETERY

PROJECT JAMPSON
06-02, 2006

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	8:AM.	5:PM.	8	
Robert Tovar				
Teofilo Aguilar	8:PM.	5:PM.	8	poor concrete on FOUNDATION FORMS.
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
yellow Tractor	3	

Materials Used	Quantity Used
18. Bag concrete mix - 80 POUND.	

Completed by _____, _____, 2006
Mario Rodriguez

TIME SHEET

GLENWOOD CEMETERY

PROJECT SAMPSON
06-05, 2006

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	8:Am.	5:pm.	8	FINISH - RELEVEL ALL STONES.
Robert Tovar				
Teofilo Aguilar	8:Am.	5:pm.	8	
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
yellow TRACTOR.	2.	

Materials Used	Quantity Used
3 Bag MORTAR mix - 80 pound.	

Completed by _____, _____, 2006
Mario Rodriguez

TIME SHEET
GLENWOOD CEMETERY

PROJECT JAMPSON

06 — 06, 2006

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	8:AM	3:PM	6	
Robert Tovar				WORK ON BROKEN LOG.
Teofilo Aguilar	8:AM	3:PM	6	
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
yellow TRACTOR.	6	

Materials Used	Quantity Used
ADOXE CLUE 1/2 QUART.	

Completed by _____, _____, 2006
Mario Rodriguez

TIME SHEET

GLENWOOD CEMETERY

PROJECT SAMPSON.

08 - 08, 2006


Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	8:Am.	12:pm.	4	
Robert Tovar				FINISH Log
Teofilo Aguilar	8:Am.	12:pm.	4	AND instal BACK ON PLACE
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
Yellow Tractor.	4	

Materials Used	Quantity Used
no	

Completed by _____, _____, 2006
Mario Rodriguez

N



W

E

Bot No. 84
Size 20 x 20 Feet.
In Gray Block.

Section C-3

GLENWOOD.

52

Ledg. Fol.	OWNER	Date of Purchase	Price	TRANSFER	REMARKS
519 44	Wm. Thompson	Aug 1885	125 00		Deed of Captivity

Interments.

63-B

Permit	Grave	NAME	Date	Sex	Age	Disease	Nativity	REMARKS
	1.	Henry Sampson Sen.	Apr 7 th 1885	M				
	3	Henry Sampson Jun.	Apr 30 th 1885	M				Interred in Bell's lot
54	3	^{Catherine} Mrs H. Sampson	Dec. 1 st 1889	F	53	Dysentery	Virginia	
1054	4	Peter Sampson	July 8 th 1896	M	37		Houston	
1211	5	G. Sampson	Feb. 14/98	M	40	Consumption	"	
2323	6	Mrs. Jennie Sampson	12-3-16	F	51	General Hemorrhage	"	
3266	7	Edwin Sampson	Feb. - 1920	M	✓	Flu.	Houston	Died in 1882-3
3336	8	L. M. Walters & Wife & 2 children	Apr. 12-1920	-	-	-	-	shipped from ship

