

December 13 through December 29, 2005

[illegible]

WORKSHEET
Oakdale Drainage Project

December 13 through December 29, 2005

Employee	12/13	12/14	12/16	12/19	12/20	12/21	12/22	12/23	12/27	12/28	Sub.
Rodriguez, Mario	8.00	3.50	8.00	8.00	8.00	8.00	8.00	5.00	8.00	8.00	72.50
Aguilar, Teofilo	8.00	3.50	8.00	8.00	8.00	8.00	8.00	5.00		8.00	64.50
Estrada, Ramon											0.00
Ramos, Ishmael	8.00	3.50	8.00	8.00	8.00	8.00	8.00	5.00	8.00	8.00	72.50
Salinas, Ray											0.00
Vasquez, Willio	8.00	3.50	8.00	5.00	8.00	8.00					40.50
Ambrus, Jeff											0.00
Carrizales, Alfredo											0.00
Gamez, Leandro											0.00
TOTAL LABOR											
Equipment											
Air Compressor											0.00
Green Tractor		3.50	8.00		3.00		5.00	5.00		6.00	30.50
Mixer											0.00
Pressure Washer											0.00
Yellow Tractor				3.00		8.00					11.00
TOTAL EQUIPMENT											
Materials											
Brick - Common (each)											0.00
Brick - Cedar Bayou (each)											0.00
Brick - St. Joe (each)											0.00
Epoxy (70 grams (1 monument))											0.00
Epoxy (250 grams (3 monuments))											0.00
Mulch - Hardwood bark (yard)											0.00
Ready-mixed concrete (80# bag)						2.00				30.00	32.00
Ready-mixed mortar (80# bag)											0.00
Rebar -20' ½-inch (piece)											0.00
Sand - Cushion bank (yard)											0.00
Sand - Screened bank (yard)											0.00
Setting Compound (1 gallon)											0.00
Sod - Palmetto (s.f.)											0.00
Sod - St. Augustine (s.f.)											0.00
Soil - Azalea/camellia (yard)											0.00
Soil - Top with compost (yard)											0.00
TOTAL MATERIALS											

Continued on Sheet 2

WORKSHEET
Oakdale Drainage Project

December 13 through December 29, 2005

Employee	Forwar	12/29	Date	Date	Date	Date	Date	Date	Date	Date	Sub.
Rodriguez, Mario	72.50	8.00									80.50
Aguilar, Teofilo	64.50	8.00									72.50
Estrada, Ramon	0.00										0.00
Ramos, Ishmael	72.50	8.00									80.50
Salinas, Ray	0.00										0.00
Vasquez, Willio	40.50										40.50
Ambrus, Jeff	0.00										0.00
Carrizales, Alfredo	0.00										0.00
Gamez, Leandro	0.00										0.00
TOTAL LABOR											
Equipment											
Air Compressor	0.00										0.00
Green Tractor	30.50	6.00									36.50
Mixer	0.00										0.00
Pressure Washer	0.00										0.00
Yellow Tractor	11.00										11.00
TOTAL EQUIPMENT											
Materials											
Brick - Common (each)	0.00										0.00
Brick - Cedar Bayou (each)	0.00										0.00
Brick - St. Joe (each)	0.00										0.00
Epoxy (70 grams (1 monument))	0.00										0.00
Epoxy (250 grams (3 monuments))	0.00										0.00
Mulch - Hardwood bark (yard)	0.00										0.00
Ready-mixed concrete (80# bag)	32.00										32.00
Ready-mixed mortar (80# bag)	0.00										0.00
Rebar -20' ½-inch (piece)	0.00										0.00
Sand - Cushion bank (yard)	0.00										0.00
Sand - Screened bank (yard)	0.00										0.00
Setting Compound (1 gallon)	0.00										0.00
Sod - Palmetto (s.f.)	0.00										0.00
Sod - St. Augustine (s.f.)	0.00										0.00
Soil - Azalea/camellia (yard)	0.00										0.00
Soil - Top with compost (yard)	0.00										0.00
TOTAL MATERIALS											

Continued on Sheet 3

WORKSHEET
Oakdale Drainage Project

December 13 through December 29, 2005

Employee	Forward	Date	Date	Date	Date	Date	Date	Date	Date	Date	Sub.
Rodriguez, Mario											0.00
Aguilar, Teofilo											0.00
Estrada, Ramon											0.00
Ramos, Ishmael											0.00
Salinas, Ray											0.00
Vasquez, Willio											0.00
Ambrus, Jeff											0.00
Carrizales, Alfredo											0.00
Gamez, Leandro											0.00
TOTAL LABOR											
Equipment											
Air Compressor											0.00
Green Tractor											0.00
Mixer											0.00
Pressure Washer											0.00
Yellow Tractor											0.00
TOTAL EQUIPMENT											
Materials											
Brick - Common (each)											0.00
Brick - Cedar Bayou (each)											0.00
Brick - St. Joe (each)											0.00
Epoxy (70 grams (1 monument))											0.00
Epoxy (250 grams (3 monuments))											0.00
Mulch - Hardwood bark (yard)											0.00
Ready-mixed concrete (80# bag)											0.00
Ready-mixed mortar (80# bag)											0.00
Rebar -20' ½-inch (piece)											0.00
Sand - Cushion bank (yard)											0.00
Sand - Screened bank (yard)											0.00
Setting Compound (1 gallon)											0.00
Sod - Palmetto (s.f.)											0.00
Sod - St. Augustine (s.f.)											0.00
Soil - Azalea/camellia (yard)											0.00
Soil - Top with compost (yard)											0.00
TOTAL MATERIALS											

Continued on Sheet 4

WORKSHEET
Oakdale Drainage Project

December 13 through December 29, 2005

Employee	12/13	12/14	12/16	12/19	12/20	12/21	12/22	12/23	12/27	12/28	Sub.
Rodriguez, Mario	8.00	3.50	8.00	8.00	8.00	8.00	8.00	5.00	8.00	8.00	72.50
Aguilar, Teofilo	8.00	3.50	8.00	8.00	8.00	8.00	8.00	5.00		8.00	64.50
Estrada, Ramon											0.00
Ramos, Ishmael	8.00	3.50	8.00	8.00	8.00	8.00	8.00	5.00	8.00	8.00	72.50
Salinas, Ray											0.00
Vasquez, Willio	8.00	3.50	8.00	5.00	8.00	8.00					40.50
Ambrus, Jeff											0.00
Carrizales, Alfredo											0.00
Gamez, Leandro											0.00
TOTAL LABOR											
Equipment											
Air Compressor											0.00
Green Tractor		3.50	8.00		3.00		5.00	5.00		6.00	30.50
Mixer											0.00
Pressure Washer											0.00
Yellow Tractor				3.00		8.00					11.00
TOTAL EQUIPMENT											
Materials											
Brick - Common (each)											0.00
Brick - Cedar Bayou (each)											0.00
Brick - St. Joe (each)											0.00
Epoxy (70 grams (1 monument))											0.00
Epoxy (250 grams (3 monuments))											0.00
Mulch - Hardwood bark (yard)											0.00
Ready-mixed concrete (80# bag)						2.00				30.00	32.00
Ready-mixed mortar (80# bag)											0.00
Rebar -20' 1/2-inch (piece)											0.00
Sand - Cushion bank (yard)											0.00
Sand - Screened bank (yard)											0.00
Setting Compound (1 gallon)											0.00
Sod - Palmetto (s.f.)											0.00
Sod - St. Augustine (s.f.)											0.00
Soil - Azalea/camellia (yard)											0.00
Soil - Top with compost (yard)											0.00
TOTAL MATERIALS											

Continued on Sheet 2

WORKSHEET
Oakdale Drainage Project

December 13 through December 29, 2005

Employee	Forward	12/29	Date	Date	Date	Date	Date	Date	Date	Date	Sub.
Rodriguez, Mario	72.50	8.00									80.50
Aguilar, Teofilo	64.50	8.00									72.50
Estrada, Ramon	0.00										0.00
Ramos, Ishmael	72.50	8.00									80.50
Salinas, Ray	0.00										0.00
Vasquez, Willio	40.50										40.50
Ambrus, Jeff	0.00										0.00
Carrizales, Alfredo	0.00										0.00
Gamez, Leandro	0.00										0.00
TOTAL LABOR											
Equipment											
Air Compressor	0.00										0.00
Green Tractor	30.50	6.00									36.50
Mixer	0.00										0.00
Pressure Washer	0.00										0.00
Yellow Tractor	11.00										11.00
TOTAL EQUIPMENT											
Materials											
Brick - Common (each)	0.00										0.00
Brick - Cedar Bayou (each)	0.00										0.00
Brick - St. Joe (each)	0.00										0.00
Epoxy (70 grams (1 monument))	0.00										0.00
Epoxy (250 grams (3 monuments))	0.00										0.00
Mulch - Hardwood bark (yard)	0.00										0.00
Ready-mixed concrete (80# bag)	32.00										32.00
Ready-mixed mortar (80# bag)	0.00										0.00
Rebar -20' ½-inch (piece)	0.00										0.00
Sand - Cushion bank (yard)	0.00										0.00
Sand - Screened bank (yard)	0.00										0.00
Setting Compound (1 gallon)	0.00										0.00
Sod - Palmetto (s.f.)	0.00										0.00
Sod - St. Augustine (s.f.)	0.00										0.00
Soil - Azalea/camellia (yard)	0.00										0.00
Soil - Top with compost (yard)	0.00										0.00
TOTAL MATERIALS											

Continued on Sheet 3

December 13 through December 29, 2005

[illegible]

TIME SHEET

GLENWOOD CEMETERY

PROJECT DRAIN DAY STAR.

12-13, 2005

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	7:Am.	4:Pm.	8	
Ramon Estrada				
Teofilo Aguilar	7:Am.	4:Pm.	8	STAR excavation
Ishmael Ramos	7:Am.	4:Pm.	8	
Willb Vasquez	7:Am.	4:Pm.	8	
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
NO		

Materials Used	Quantity Used
NO	

Compiled by _____, 2005

Martha W. Peterson

Approved by _____, 2005

Richard A. Ambrus

TIME SHEET

GLENWOOD CEMETERY

PROJECT DRAIN 24" pipe.
12-14, 2005

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	7: AM.	10:30.	3 1/2	
Ramon Estrada				excavation.
Teofilo Aguilar	7: AM.	10:30	3 1/2	
Ishmael Ramos	7: AM.	10:30	3 1/2	Rein Day
Willo Vasquez	7: AM.	10:30	3 1/2	
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
green Tractor.	3 1/2	

Materials Used	Quantity Used
no	

Compiled by _____, _____, 2005
Martha W. Peterson

Approved by _____, _____, 2005
Richard A. Ambrus

TIME SHEET
GLENWOOD CEMETERY

PROJECT DRAIN - 24" pipe.
12 - 16., 2005

Mario
out
Thurs.
12-15

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	7: Am.	4: Pm.	8	
Ramon Estrada				excavation
Teofilo Aguilar	7: Am.	4: Pm.	8	
Ishmael Ramos	7: Am.	4: Pm.	8	
Willo Vazquez	7: Am.	4: Pm.	8	
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
CREEP TRACTOR.	8	

Materials Used	Quantity Used
NO.	

Compiled by _____, _____, 2005
 Martha W. Peterson

Approved by _____, _____, 2005
 Richard A. Ambrus

TIME SHEET

GLENWOOD CEMETERY

PROJECT DRAIN 24" pipe
12- 19-, 2005

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	7:Am.	4:pm.	8	excavation.
Ramon Estrada				
Teofilo Aguilar	7:Am.	4:pm.	8	
Ishmael Ramos	7:Am.	4:pm.	8	
Willo Vasquez	7:Am.	12:pm.	5	
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
yellow TRACTOR.	3.	

Materials Used	Quantity Used
no.	

Compiled by _____, _____, 2005
Martha W. Peterson

Approved by _____, _____, 2005
Richard A. Ambrus

TIME SHEET

GLENWOOD CEMETERY

PROJECT DRAIN 24" pipe.

December 20, 2005

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	7:Am.	4:Pm.	8	
Teofilo Aguilar	7:Am.	4:Pm.	8	excavation
Ishmael Ramos	7:Am.	4:Pm.	8	
Vasquez, Willio	7:Am.	4:Pm.	8	
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
GREEN TRACTOR.	3.	

Materials Used	Quantity Used
NO	

Compiled by _____, _____, 2005

Martha W. Peterson

Approved by _____, _____, 2005

Richard A. Ambrus

TIME SHEET

GLENWOOD CEMETERY

PROJECT DRAIN 24" pipe.

December 21, 2005

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	7:Am.	4:pm.	8	
Teofilo Aguilar	7:Am.	4:pm.	8	excavation AND. Remove. pipe. To Reconnecte.
Ishmael Ramos	7:Am.	4:pm.	8	
Vasquez, Willio	7:Am.	4:pm.	8	
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
yellow Tractor.	8	

Materials Used	Quantity Used
2 Bag concrete mix - 80 pound.	

Compiled by _____, 2005

Martha W. Peterson

Approved by _____, 2005

Richard A. Ambrus

TIME SHEET

GLENWOOD CEMETERY

PROJECT DRAIN 24" pipe.

December 22, 2005

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	7:Am.	4:Pm.	8	
Teofilo Aguilar	7:Am.	4:Pm.	8	excavation and clean up.
Ishmael Ramos	7:Am.	4:Pm.	8	
Vasquez, Willio				
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
green Tractor.	5	

Materials Used	Quantity Used
no	

Compiled by _____, 2005
Martha W. Peterson

Approved by _____, 2005
Richard A. Ambrus

TIME SHEET

GLENWOOD CEMETERY

PROJECT Drain 24" pipe line.

December 23, 2005

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	7:Am.	12: Pm.	5	
Teofilo Aguilar	7:Am.	12: Pm.	5	excavation and clean up.
Ishmael Ramos	7:Am.	12: Pm.	5	
Vasquez, Willio				
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
Green Tractor	5	

Materials Used	Quantity Used
no.	

Compiled by _____, 2005
Martha W. Peterson

Approved by _____, 2005
Richard A. Ambrus

TIME SHEET

GLENWOOD CEMETERY

PROJECT DRAIN 24" Line.

December 27, 2005

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	7: Am.	4: Pm.	8	
Teofilo Aguilar	7: Am.			DRAIN BOXES EXCAVATION TO PREPARE
Ishmael Ramos	7: Am.	4: Pm.	8	
Vasquez, Willio				
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
NO		

Materials Used	Quantity Used
NO.	

Compiled by _____, 2005

Martha W. Peterson

Approved by _____, 2005

Richard A. Ambrus

TIME SHEET

GLENWOOD CEMETERY

PROJECT DRAIN pipe. 24" Line.

December 28, 2005

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	7:Am.	4:pm.	8	DRAIN BOXES FOUNDATION
Teofilo Aguilar	7:Am.	4:pm.	8	
Ishmael Ramos	7:Am.	4:pm.	8	
Vasquez, Willio				
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
GREEN TRACTOR.	6	

Materials Used	Quantity Used
30. Bag concrete mix. - 80 pound.	

Compiled by _____, 2005

Martha W. Peterson

Approved by _____, 2005

Richard A. Ambrus

TIME SHEET

GLENWOOD CEMETERY

PROJECT DRAIN pipe 24" Line.

December 29, 2005

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	7:Am.	4: Pm.	8	
Teofilo Aguilar	7: Am.	4: Pm.	8	Boxes excavation
Ishmael Ramos	7:Am.	4: Pm.	8	prepare for pipe.
Vasquez, Willio				
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
Green Tractor	6	

Materials Used	Quantity Used
no.	

Compiled by _____, 2005

Martha W. Peterson

Approved by _____, 2005

Richard A. Ambrus

TIME SHEET

GLENWOOD CEMETERY

PROJECT DRAIN Line 24"
01 - ~~01~~ 2, 2006

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	8:pm.	5:pm.	8	
Ishmael Ramos	8:pm.	5:pm.	8	BUILT new DRAIN BOXES.
Teofilo Aguilar				
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
NO		

Materials Used	Quantity Used
18. BLOCKS - 8x8x16	
6- MORTAR mix - 80- POUND.	
12- REDY mix CONCRETE - 80 POUND.	

Completed by _____, _____, 2006
Mario Rodriguez

TIME SHEET

GLENWOOD CEMETERY

PROJECT DRAIN 24" Line.

December ~~2005~~ 1-3-06

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	8:Am.	5:Pm.	8	excavation for DRAIN Boxes.
Teofilo Aguilar	8:Am.	5:Pm.	8	
Ishmael Ramos				
Vasquez, Willio				
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
Green Tractor.	6	

Materials Used	Quantity Used
No.	

Compiled by _____, 2005
Martha W. Peterson

Approved by _____, 2005
Richard A. Ambrus

TIME SHEET

GLENWOOD CEMETERY

PROJECT DRAIN Line 24' pipe.
01- 04, 2006

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	8:Am.	12:pm.	4	
Ishmael Ramos	8:Am.	5:pm.	8	STAR BUILT Boxes
Teofilo Aguilar	8:Am.	5:pm.	8	TO receive steel Top.
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
no		

Materials Used	Quantity Used
20- Block - 8x8x16	
10- Bag mortar mix - 80 pound.	
10- Bag redy mix - 80 pound.	

Completed by _____, _____, 2006
Mario Rodriguez

TIME SHEET

GLENWOOD CEMETERY

PROJECT DRAIN Line 24" Pipe.
01- 05, 2006

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	8:AM.	5:PM.	8	
Ishmael Ramos	8:AM.	5:PM.	8	BUILT Boxes-To receive
Teofilo Aguilar	~~8~~			STEEL Top.
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
NO		

Materials Used	Quantity Used

Completed by Mario Rodriguez, 2006

TIME SHEET

GLENWOOD CEMETERY

PROJECT DRAIN Line 24" pipe.

01-09, 2006

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	8:Am.	5:pm.	8	BUILT A NEW DRAIN BOXES FOR DRAIN.
Ishmael Ramos	8:Am.	5:pm.	8	
Teofilo Aguilar				
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
NO		

Materials Used	Quantity Used
12- 8x8x16 Blocks.	
8- MORTAR mix - 80 pound.	
10- CONCRETE mix - 80 pound.	

Completed by _____, _____, 2006
Mario Rodriguez

TIME SHEET

GLENWOOD CEMETERY

PROJECT DRAIN Line - 24" pipe

01 - 10, 2006

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	8: Am.	5: Pm.	8	
Ishmael Ramos	8: Am.	5: Pm.	8	BUILT New Boxes FOR DRAIN
Teofilo Aguilar				
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
no		

Materials Used	Quantity Used
15- BLOKES. 8x8x16	
10- MORTAR mix - 80 POUND.	
11- CONCRETE mix - 80 POUND.	

Completed by _____, _____, 2006

Mario Rodriguez

TIME SHEET

GLENWOOD CEMETERY

PROJECT DRAIN Line 24" pipe.

01 - 11, 2006

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	8:Am.	5:pm.	8	
Ishmael Ramos	8:Am.	5:pm.	8	DRAIN Boxes. work.
Teofilo Aguilar				
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
no.		

Materials Used	Quantity Used
13 Blokes 8x8x16	
8: concrete mix - 80 pound.	
4: MORTAR mix. 80 pound.	

Completed by Mario Rodriguez, 2006

TIME SHEET

GLENWOOD CEMETERY

PROJECT DRAIN LINE 24" pipe.

01- 12, 2006

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	8:Am.	5:pm.		
Ishmael Ramos	8:Am.	5:pm.		BUILT STEP on Top.
Teofilo Aguilar				OF DRAIN Boxes.
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
no		

Materials Used	Quantity Used
12-Blocks 8x8x16	
10-MORTAR mix - 80 POUND.	
12-CONCRETE mix - 80 POUND.	

Completed by _____, _____, 2006
Mario Rodriguez

TIME SHEET

GLENWOOD CEMETERY

PROJECT DRAIN Line 24 pipe.
01 - 13., 2006

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	8:Am.	12:pm.	4	
Ishmael Ramos	8:Am.	12:pm.	4	WORK ON STEPS.
Teofilo Aguilar				
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
no.		

Materials Used	Quantity Used
12- Blocks. 8X8X16	
6- mortar mix - 80 pound.	
12- concrete mix - 80 pound.	

Completed by _____, _____, 2006
Mario Rodriguez

TIME SHEET

GLENWOOD CEMETERY

PROJECT DRAIN Line. 24" pipe.

01-16, 2006

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	8:Am.	5:pm.	8	
Ishmael Ramos	8:Am.	5:pm.	8	work on steps.
Teofilo Aguilar				
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
no.		

Materials Used	Quantity Used
15 Bag concrete mix	
10- ReBars. - 20'	
10- MORTAR mix.	

Completed by _____, _____, 2006
Mario Rodriguez

GLENWOOD CEMETERY

LOCATION _____

SHOP AND GROUNDS _____

1-16-, 2006

Copy

Employee	In	Out	Hours Worked	Worked Performed
Alfredo Carrizales	8-Am	5-P.m	8	Clean out air Filters in the Lawnmowers work in the big Flower bed in sec- F3. Fixing a 1" inch Sprinkle Line, Fix 1/2" inch Sprinkle Line Replace two Sprinkles heads Cover the trench, work to fix another 3/4" inch main water line in sec- oak dale.
TOTAL HOURS			8	

Equipment Used	Hours Used	Worked Performed

*Estimated
at 3 hrs.*

Materials Used	Quantity Used
6'-1" PPe, 3-1" elbows, 1-3/4" Coupling, 1-3/4" elbow	
1-1 1/4" Reducer, 3-1/2" elbows 1-1/2" tee, 4-1/2" black elbows	
2-4" Pop-ups sprinkles heads, 10'ft 1/2" PPe,	

2-3/4" couplings
2'ft 3/4" PPe

Compiled by _____, 2005

Martha W. Peterson

Approved by _____, 2005

Richard A. Ambrus

TIME SHEET

GLENWOOD CEMETERY

PROJECT DRAIN Line - 24" pipe.

0- 17-, 2006

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	8:Am.	5:pm.	8	
Ishmael Ramos	8:Am.	5:pm.	8	Start - Digging To instal new pipe.
Teofilo Aguilar				
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
Green Tractor.	8	

Materials Used	Quantity Used
no	

Completed by _____, _____, 2006
Mario Rodriguez

TIME SHEET

GLENWOOD CEMETERY

PROJECT DRAIN Line - 24 pipe.

01- 18, 2006

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	8:Am.	5:pm.	8	Reinstal new pipe.
Ishmael Ramos	8:Am.	5:pm.	8	
Teofilo Aguilar				
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
Green AND yellow Tractor	8	

Materials Used	Quantity Used
no	

Completed by Mario Rodriguez, 2006

TIME SHEET

GLENWOOD CEMETERY

PROJECT DRAIN Line 24" pipe
01- 20, 2006

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	8:Am.	5: Pm.	8	instal new pipe.
Ishmael Ramos	8:Am.	5: pm.	8	
Teofilo Aguilar				
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
Yellow and Green Tractor.	8	

Materials Used	Quantity Used
no	

Completed by _____, _____, 2006
Mario Rodriguez

TIME SHEET

GLENWOOD CEMETERY

PROJECT Drain Line - 24" pipe.

01- 23, 2006

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	8: Am.	5: pm.	8	instal new pipe.
Ishmael Ramos				
Teofilo Aguilar	8: Am.	5: pm.	8	
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
green and yellow Tractor.	8	

Materials Used	Quantity Used
NO	

Completed by Mario Rodriguez, 2006

TIME SHEET

GLENWOOD CEMETERY

PROJECT DRAIN line 24" pipe. Oakdale

01-27, 2006

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	8:Am.	5:pm.	8	
Ishmael Ramos	8:Am.	5:pm.	8	instal - 5 sections pipe.
Teofilo Aguilar				
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
Green Tractor.		
and yellow Tractor.	8	

Materials Used	Quantity Used
no	

Completed by _____, _____, 2006
Mario Rodriguez

TIME SHEET

GLENWOOD CEMETERY

PROJECT Drain work - 24" pipe.

02- 06, 2006

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	8: Am.	5: Pm.	8	
Robert Tovar	8: Am.	5: Pm.	8	STAR BUILT BOX FOR DRAIN
Teofilo Aguilar				
Florencio Solano				
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
Green Tractor.	8	

Materials Used	Quantity Used
14' Bag concrete mix : 80 pounds.	

Completed by _____, _____, 2006

Mario Rodriguez

TIME SHEET

GLENWOOD CEMETERY

PROJECT DRAIN Line - 24" pipe.

02- 07., 2006

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	8:Am.	5:Pm.	8	
Robert Tovar	8:Am.	5:Pm.	8	BUILT A NEW BOX FOR DRAIN
Teofilo Aguilar				30" X 30"
Florencio Solano				DONE.
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
NO		

Materials Used	Quantity Used
12- concrete mix - 80 pound.	
13- mortar mix - 80 pounds.	
8x8x16- Block - 24 pieces.	

Completed by _____, 2006

Mario Rodriguez

TIME SHEET

GLENWOOD CEMETERY

PROJECT DRAIN Line - 24" pipe.

02 08, 2006

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	8:AM.	5:PM.	8	
Robert Tovar	8:AM.	5:PM.	8	DRAIN BOX WORK.
Teofilo Aguilar				
Florencio Solano				
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
no.		

Materials Used	Quantity Used
12-Bag concrete mix.	

Completed by _____, _____, 2006
Mario Rodriguez

TIME SHEET

GLENWOOD CEMETERY

PROJECT Drain Line 24" pipe.
02 - 09, 2006

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	8:Am.	5:pm.	8	
Robert Tovar	8:Am.	5:pm.	8	Built Drain Box.
Teofilo Aguilar				
Florencio Solano				
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
no		

Materials Used	Quantity Used
20 - 8x8x16 Blocks.	
11 - Mortar mix. 80 POUND.	
13 - Concrete mix - 80 POUND.	

Completed by _____, _____, 2006
Mario Rodriguez

TIME SHEET

GLENWOOD CEMETERY

PROJECT DRAIN line. 24" pipe.

2- 13, 2006

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	8:Am.	5:Pm.	8	
Robert Tovar	8:Am.	5:Pm.	8	BUILT FOUNDATION FOR BOX
Teofilo Aguilar				
Florencio Solano				
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
GREEN TRACTOR.	6	

Materials Used	Quantity Used
18 Bag concrete mix. 80-pounds.	

Completed by _____, _____, 2006
Mario Rodriguez

TIME SHEET

GLENWOOD CEMETERY

PROJECT Drain Line 24" pipe.

02 - 16, 2006

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	8: Am.	12: Pm.	4	
Robert Tovar	8: Am.	12: Pm.	4	WORK ON DRAIN BOX.
Teofilo Aguilar				
Florencio Solano				
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
no		

Materials Used	Quantity Used
10 CONCRETE MIX	
6. MORTAR MIX	
14. BLOCKS 8X8X16	

Completed by _____, _____, 2006

Mario Rodriguez

TIME SHEET

GLENWOOD CEMETERY

PROJECT Drain Line - 24 pipe.

02-17

, 2006

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	8 Am.	5:15 pm.	8	
Robert Tovar	8 Am.	5:15 pm.	8	Dig Eng
Teofilo Aguilar				
Florencio Solano				
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
GREEN TRACTOR.	8	

Materials Used	Quantity Used
no	

Completed by _____, 2006

Mario Rodriguez

TIME SHEET

GLENWOOD CEMETERY

PROJECT DRAIN Line 24" pipe.

02 - 20, 2006

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	10:AM.	4:PM.	5.	
Robert Tovar	10:PM.	4:PM.	5	Digging AND instal pipe.
Teofilo Aguilar				
Florencio Solano				
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
yellow AND green tractor	5	

Materials Used	Quantity Used
no	

Completed by _____, 2006

Mario Rodriguez

TIME SHEET

GLENWOOD CEMETERY

PROJECT DRAIN Line 24" pipe.

02- 21, 2006

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	8:Am.	5:Pm.	8	
Robert Tovar	8:Am.	5:Pm.	8	instal pipes.
Teofilo Aguilar				AND digeng
Florencio Solano				
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
yellow AND green Tractor.	8	

Materials Used	Quantity Used
no	

Completed by _____, _____, 2006
Mario Rodriguez

TIME SHEET

GLENWOOD CEMETERY

PROJECT DRAIN Line - 24" pipe.

02- 22, 2006

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	8:Am.	3: Pm.	6	
Robert Tovar	8:Am.	5: Pm.	8	Digging AND instal pipe.
Teofilo Aguilar				
Florencio Solano				
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
Green AND yellow Tractor.	6	

Materials Used	Quantity Used
no	

Completed by _____, _____, 2006
Mario Rodriguez

TIME SHEET

GLENWOOD CEMETERY

PROJECT DRAIN Line 24" pipe
02 - 23, 2006

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	8: AM.	5: PM.	8	DIGEN AND instal pipe.
Robert Tovar	8: AM.	5: PM.	8	
Teofilo Aguilar				
Florencio Solano				
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
GREEN AND yellow TRACTOR	8	

Materials Used	Quantity Used
no	

Completed by _____, _____, 2006
Mario Rodriguez

TIME SHEET

GLENWOOD CEMETERY

PROJECT DRAIN Line - 24" pipe.
02 - 24, 2006

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	8:Am.	5:PM.	8	Digging and instal pipe.
Robert Tovar	8:Am.	5PM.	8	
Teofilo Aguilar	8:Am.	5:PM.	8	
Florencio Solano				
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
Green AND yellow - Tractor	5	

Materials Used	Quantity Used
NO	

Completed by _____, _____, 2006
Mario Rodriguez

TIME SHEET

GLENWOOD CEMETERY

PROJECT Drain Line - 24" pipe.

02- 27., 2006

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	8:Am.	5:pm.	8	
Robert Tovar	8:Am.	5:pm.	8	instal 3 section pipe.
Teofilo Aguilar				
Florencio Solano				
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
1/2400 Tractor AND green Tractor.	8	

Materials Used	Quantity Used
no	

Completed by _____, _____, 2006
Mario Rodriguez

TIME SHEET

GLENWOOD CEMETERY

PROJECT Drain Line - 24" pipe.
02- 28, 2006

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	8:Am.	5:PM.	8	
Robert Tovar	8:Am.	5:PM.	8	DIGING AND POOR CONCRETE FOR BOX.
Teofilo Aguilar				
Florencio Solano				
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
Green Tractor.	5.	

Materials Used	Quantity Used
24 Bag concrete mix 80 pound.	

Completed by _____, _____, 2006
Mario Rodriguez

TIME SHEET

GLENWOOD CEMETERY

PROJECT DRAIN Line - 24" pipe.
03 - 01, 2006

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	8: Am.	5: Pm.	8	
Robert Tovar	8: Am.	5: Pm.	8	Digging To instal pipe.
Teofilo Aguilar				
Florencio Solano				
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
yellow and green Tractor.	8	

Materials Used	Quantity Used
no	

Completed by _____, _____, 2006
Mario Rodriguez

TIME SHEET

GLENWOOD CEMETERY

PROJECT DRAIN Line 24" pipe.
03-02, 2006

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	8:Am.	5:pm.	8	
Robert Tovar	8:Am.	5:pm.	8	Instal 4 section pipe.
Teofilo Aguilar				w/ cut.
Florencio Solano				
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
yellow TRACTOR	6	

Materials Used	Quantity Used
2- MORTAR mix - 80 pound.	
6- concrete mix - 80 pound.	

Completed by _____, _____, 2006
Mario Rodriguez

TIME SHEET

GLENWOOD CEMETERY

PROJECT DRAIN line 24" pipe.

03 - 03, 2006

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	8:Am.	12:Am.	4	
Robert Tovar	8:Am.	5:Plm.	8	CLEAN UP. AREA.
Teofilo Aguilar				BY REdy TO INSTAl
Florencio Solano				DRAIN BOX
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
GREEN TRACTOR	4	

Materials Used	Quantity Used
no	

Completed by _____, _____, 2006
Mario Rodriguez

TIME SHEET

GLENWOOD CEMETERY

PROJECT DRAINLINE. 24" pipe.

03 - 06, 2006

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	8:Am.	5:PM.	8	
Robert Tovar	8:Am.	5:PM.	8	WORK ON BOX DRAIN
Teofilo Aguilar				
Florencio Solano				
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
NO		

Materials Used	Quantity Used
26 CONCRETE mix - 80 POUND.	
15 MORTAR mix - 80 POUND.	
26 BLOCKS 8X8X16	

Completed by _____, _____, 2006

Mario Rodriguez

TIME SHEET

GLENWOOD CEMETERY

PROJECT DRAIN Line 24" pipe.

03- 07., 2006

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	8:Am.	5:Am.	8	
Robert Tovar				work on Box DRAIN.
Teofilo Aguilar	8:Am.	5:Am.	8	
Florencio Solano				
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
no		

Materials Used	Quantity Used
18 Bag concrete mix - 80 pound.	
13 mortar mix - 80 pound.	
24 Blocks 8x8x16	

Completed by _____, _____, 2006

Mario Rodriguez

TIME SHEET

GLENWOOD CEMETERY

PROJECT Drain Line 24" pipe.
03 - 09, 2006

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	8:AM:			
Robert Tovar	8:AM:			LAST BOX is Done.
Teofilo Aguilar				
Florencio Solano				
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
yellow TRACTOR	4	

Materials Used	Quantity Used
8: MORTAR mix - 80 POUND.	

Completed by _____, _____, 2006
Mario Rodriguez

TIME SHEET
GLENWOOD CEMETERY

PROJECT Oakdale
03 - 10, 2006

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	8:Am.	5:PM.	8	
Robert Tovar	8:Am.	5:PM.	8	pull of ROOTS.
Teofilo Aguilar				
Florencio Solano				
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
yellow Tractor.	6	

Materials Used	Quantity Used
no	

Completed by _____, _____, 2006
 Mario Rodriguez

TIME SHEET
GLENWOOD CEMETERY

PROJECT CLEAN UP. ROOTS. ODW
03 - 17, 2006

*Mario
out on
3-17-06*

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	8: AM.	3: PM.	6	
Ishmael Ramos				
Teofilo Aguilar	8: AM.	5: PM.	8	PIC UP ROOTS. AND LOOK DUMPER.
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
yellow TRACTOR.	6	

Materials Used	Quantity Used
NO	

Completed by _____, _____, 2006
 Mario Rodriguez

TIME SHEET
GLENWOOD CEMETERY

ODW

PROJECT _____

03- 22, 2006

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	8:Am.	5:Am.	8	
Ishmael Ramos				CLEAN UP. AND LOC PONTER.
Teofilo Aguilar				
				Branches from OD
TOTAL HOURS				+ tree trimmer.

Equipment Used	Hours Used	Worked Performed
yellow Tractor	6	

Materials Used	Quantity Used
no	

Completed by _____, _____, 2006
Mario Rodriguez

TIME SHEET
GLENWOOD CEMETERY

ODW

PROJECT

Dumpers.

03-

24

, 2006

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	8:Am.	3:pm.	6.	
Ishmael Ramos				CLEAN UP- (trees from Oakdale + what tree guy left)
Teofilo Aguilar				
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
yellow TRACTOR.	6.	

Materials Used	Quantity Used
NO	

Completed by _____, _____, 2006
Mario Rodriguez

TIME SHEET
GLENWOOD CEMETERY

DDW

PROJECT

DUMPER

03-27

, 2006

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	8:Am.	5:pm		
Ishmael Ramos				clean up. (trees from Oakdale + what tree guy left)
Teofilo Aguilar				
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
Yellow Tractor.	8.	

Materials Used	Quantity Used
no.	

Completed by _____, _____, 2006
Mario Rodriguez

TIME SHEET
GLENWOOD CEMETERY

PROJECT Oakdale
04-05, 2006

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	8:Am.	5:pm.	8	
Robert Tovar	8:Am.	5:pm.	8	Dumpers. O.D.
Teofilo Aguilar				
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
yellow Tractor	8	

Materials Used	Quantity Used

Completed by Mario Rodriguez, 2006

TIME SHEET
GLENWOOD CEMETERY

PROJECT Oakdale
04 - 06, 2006

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	8:Am.	5:Am.	8	
Robert Tovar	8:Am.	5:Am.	8	Dumpers. OD.
Teofilo Aguilar				
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
Yellow Tractor.	8.	

Materials Used	Quantity Used

Completed by _____, _____, 2006
Mario Rodriguez

TIME SHEET
GLENWOOD CEMETERY

PROJECT Oakdale
04 - 11, 2006

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	8:Am.	5:pm.	8	
Robert Tovar	8:Am.	5:pm.	8	Dumper OD.
Teofilo Aguilar				
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
yellow Tractor.	8	

Materials Used	Quantity Used

Completed by _____, _____, 2006
Mario Rodriguez