

GLENWOOD CEMETERY HISTORIC PRESERVATION FOUNDATION

CONTRACTOR MONUMENT RESTORATION PROJECTS

(in progress)

	Lot Name	Section	Lot No.	Lot Description	Begin Date	End Date	Actual Cost to Date
1.	Ramsdell	F	092	NE 1/4	10/8/2005	In progress	17.41
2.	Mitchell (Lea-Garrott)	F	012.5	560 s.f.	10/15/2005	In progress	249.89
3.						Total to date	267.30
4.							
5.							
6.							
7.							
8.							
9.							
10.							
11.							
12.							
13.							
14.							
15.							
16.							
17.	Identified for Estradas; not yet scheduled						
18.	Schmidt	D	101	W 1/2			
19.	Cushing	EA	002				
20.	Reiler	F	023				
21.	Schmidt	F	049	N 1/2			
22.	Boyce	F	061	800 s.f.			
23.	Hutchison	F	064				
24.	Hearne	F	067	SW 1/4			
25.	Erichson	F	094	W 1/2 (17.5'x20')			
26.							
27.							
28.							
29.							