

WORKSHEET

**IMPROVEMENTS TO GEORGE M. DOW LOT
SECTION I, LOT 095 S½
(10' x 20')**

Employee	Hours	Rate	\$
Rodriguez, Mario	72.0	\$25.00	\$ 1,800.00
Estrada, Ramon	48.0	\$15.00	720.00
Aguilar, Teofilo	24.0	\$15.00	360.00
TOTAL	144.0		\$ 2,880.00

Equipment	Hours	Rate	\$
Mixer	8.0	\$7.50/hour	\$ 60.00
TOTAL	8.0		\$ 60.00

Materials	Quantity	Unit Price	\$
Ready-Mixed concrete (80# bag)	86 bags	2.45	\$ 210.70
Ready-Mixed mortar (80# bag)	40 bags	3.49	139.60
20' ½-inch rebar	28 pieces	4.15	116.20
Brick	700	0.65	455.00
TOTAL			\$ 921.50

Labor	\$ 2,880.00
Equipment	60.00
Materials	921.50
TOTAL DUE	\$ 3,861.50

WORKSHEET

**IMPROVEMENTS TO GEORGE M. DOW LOT
SECTION I, LOT 095 S½
(10' x 20')**

Employee	Hours	Rate	\$
Rodriguez, Mario	72.0		
Estrada, Ramon	48.0		
Aguilar, Teofilo	24.0		
TOTAL	144.0		

Equipment	Hours	Rate	\$
Mixer	8.0		
TOTAL	8.0		

Materials	Quantity	Unit Price	\$
Ready-Mixed concrete (80# bag)	86 bags	2.45	\$ 210.70
Ready-Mixed mortar (80# bag)	40 bags	3.49	139.60
20' ½-inch rebar	28 pieces	4.15	116.20
Brick	700	0.65	455.00
TOTAL			\$ 921.50

TO RAA
11-10-04

**GLENWOOD CEMETERY HISTORIC PRESERVATION FOUNDATION
OFFICE DRIVEWAY IMPROVEMENTS**

Low, Sec. I

TIME SHEET

Thru completion, 2004

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	7: AM.	4: PM	8	9 DAYS Total = 72 H.
Ramon Estrada	7: AM	4: PM	8	6 DAYS Total - 48 H.
Teofilo Aguilar	7: AM.	4: PM	8	3 DAYS Total 24 H.
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
Mixer	8:	Foundation

Materials Used	Quantity Used
80 Bag Redy mix concrete	
28 Rec Bars 1/2	
40 Bag Redymix mortar	

Compiled by _____, 2004

Martha W. Peterson

Approved by _____, 2004

Richard A. Ambrus

*700 bricks
for
Wester Buck
150 ea.*

80# bags ?

*28 20-foot
pieces,
or 28' ?*

WORKSHEET

**Power washing of Dow Lot
Section I, Lot 95 S½**

December 28, 2004

Employee	Hours	Rate	\$
Rodriguez, Mario	3.3	\$25.00	\$ 82.50
Estrada, Ramon	3.3	\$15.00	49.50
TOTAL	6.6		\$ 132.00

Equipment	Hours	Rate	\$
Pressure Washer	3.5	10.00/hour	\$ 35.00
TOTAL			\$ 35.00

Materials	Quantity	Unit Price	\$
None			
TOTAL			\$ 0.00

Labor	\$ 132.00
Equipment	35.00
Materials	0.00
TOTAL	\$ 167.00

TIME SHEET

GLENWOOD CEMETERY

PROJECT Blocher and Dow + Leak (WA)
12. 28, 2004

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	7:AM.	4:PM.	~~5~~ 5	PRESURE WASHER 2 LOTS - 5 HORAS
Ramon Estrada	7:AM.	4:PM.	~~5~~ 5	Blocher + Dow
Teofilo Aguilar			~~3~~ 3	1/4 (1.7 hrs) 1/2 (3.3 hrs)
				LEAK REPAIR. ON WEST AVE. ✓
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
<i>NON</i>		
<i>Pressure washer equipment.</i>		

Materials Used	Quantity Used
<i>NON</i>	

Compiled by _____, 2004

Martha W. Peterson

Approved by _____, 2004

Richard A. Ambrus