

12 OCT 56.

MESRS. FT SMYD

H.R. SMITH

JA MOLLEY.

PLEASE SUBSTITUTE THE ATTACHED SHEET #21
IN YOUR BROCHURE ON THE INTERIM VERSION OF THE CF-105
THIS SCHEDULE HAS BEEN CHANGED TO SHOW DELIVERY OF
THE FIRST INTERIM J.75 CF. 105A IN AUGUST, 1958 RATHER
THAN FEBRUARY, 1958, AND THE FOLLOWING AIRCRAFT ARE
RE-SCHEDULED ACCORDINGLY.

JCF

V/P ENG.