

C. O.—A. No.

QUEEN OF THE HOLY ROSARY CATHEDRAL  
OFFICE OF SUPERVISING ARCHITECT  
531 Islington St.  
TOLEDO, OHIO

CHANGE ORDER

Class of Work— **Stained Glass**

Date **March 20, 1935**

To **A. L. Pitassi**  
**Pittsburgh, Penna.**

You are hereby authorized to furnish and install English Antique and Norman Slab Glass, of material, design, and setting to the approval of the Architect, using subject matter furnished by the Owner, in the Second Window in Clerestory on Epistle or North side of Cathedral, indicated on plans as #509.

You are to be governed in the execution of the above work by all conditions, requirements, and obligations set forth in your contract dated August 8, 1930.

Payment is to be made in installments at the convenience of the owner, final payment to be made upon completion of window and installation of same, and not later than April 15, 1936.

Suitable scaffold is to be furnished by the Owner for the erection of the above work.

It is understood that this change will not affect the time of completion, or the terms and conditions of your original contract and bond.

In consideration of the above changes, there will be added to the amount of your original contract the sum of **Five Thousand Dollars** (\$ **5000.00** )

APPROVED:

By Carl J. Altus Bishop of Toledo Owner.

By A. L. Pitassi Contractor.

By William R. Perry Architects.

Copy to Owner  
Copy to Contractor  
Copy to Architect  
Copy to Field Office