

QUEEN OF THE HOLY ROSARY CATHEDRAL

OFFICE OF SUPERVISING ARCHITECT

531 Islington St.

TOLEDO, OHIO

CHANGE ORDER

Class of Work— Stained Glass

Date December 4, 1931

To A.L. Pitassi
Pittsburg, Pa.

You are hereby authorized to furnish and install English Antique and Slab Glass, material, design, and setting to the approval of the Architect, and using subject matter furnished by the Owner, in the twelve (12) upper Sanctuary windows, which are indicated on the Architect's plans as windows Nos. 514 to 519 inclusive.

You are to be governed in the execution of the above work by all conditions, requirements, and obligations set forth in your contract dated August 8, 1930.

Payment is to be made on the same basis as set forth in the Contract for Organ Gallery and Aisle Windows.

Suitable scaffold is to be furnished by the Owner for the erection of the above work.

The above work is to be completed and installed in the Cathedral, to the entire satisfaction of the Architect, ~~not later than~~ at the earliest possible date after the installation of the two clerestory windows covered by Change Order A No. 2.

It is understood that this change will not affect the time of completion, or the terms and conditions of your original contract and bond.

In consideration of the above changes, there will be added to the amount of your original contract the sum of **twenty-four hundred dollars.**

(\$ 2400.00 ())

APPROVED:

By *Karl J. Alter* Owner.

By *A. L. Pitassi* Contractor.

By *J. P. Macelwain* Architects.

- Copy to Owner
- Copy to Contractor
- Copy to Architect
- Copy to Field Office