

TIME SHEET
GLENWOOD CEMETERY

PROJECT _____

07-18, 2006

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	8:Am.	5:pm.	8	~~8:Am.~~ 8:Am. To 2:pm.
Robert Tovar	8:Am.	5:pm.	8	Relevel stone-front of fence
Teofilo Aguilar				2pm. To 5:pm. Stop fence.
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
no	~	

Materials Used	Quantity Used
Stone: ~~1~~ 6-Bag concrete mix-80 pound.	

Completed by _____, _____, 2006
Mario Rodriguez

TIME SHEET
GLENWOOD CEMETERY

010 West

PROJECT Glenwood + Washington

07- 19, 2006

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	8:Am.	5:pm.	8	
Robert Tovar	8:Am.	5:pm.	8	PULL OF FENCE.
Teofilo Aguilar				
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
Yellow TRACTOR.	8	

Materials Used	Quantity Used
no	

Completed by _____, _____, 2006
Mario Rodriguez

TIME SHEET

GLENWOOD CEMETERY

PROJECT Glenwood AND WASHINGTON

817 West

7-20, 2006

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	8:pm-	5:pm-	8	
Robert Tovar	8:Am-	5:pm-	8	pull of fence
Teofilo Aguilar				
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
no		

Materials Used	Quantity Used
no	

Completed by _____, 2006

Mario Rodriguez

TIME SHEET

GLENWOOD CEMETERY

00 West

PROJECT

Glenwood AND WASHINGTON

07 - 21, 2006

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	8:Am.	5:pm.	8	
Robert Tovar	8:Am.	5:pm.	8	OUT, post OUT.
Teofilo Aguilar				
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
no		

Materials Used	Quantity Used
no	

Completed by _____, _____, 2006

Mario Rodriguez

TIME SHEET**GLENWOOD CEMETERY**PROJECT Glenwood - Washington07 - 24, 2006

OD West

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	8:Am.	5:pm	8	
Robert Tovar				POIL OFF FENCE
Teofilo Aguilar	8:Am.	5:pm.	8	
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
ND		

Materials Used	Quantity Used
ND	

Completed by _____, 2006

Mario Rodriguez

TIME SHEET

GLENWOOD CEMETERY

PROJECT Glenwood Washington

07-25, 2006

07 West.

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	8:Am.	12:Pm.	4	
Robert Tovar	8:Am.	12:Pm.	4	Finest poll of fence.
Teofilo Aguilar	~~8:Am.~~			RAIN DAY
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
no		

Materials Used	Quantity Used
no	

Completed by _____, _____, 2006

Mario Rodriguez

TIME SHEET

GLENWOOD CEMETERY

PROJECT Glenwood WASHINGTON

OD West

07- 27

, 2006

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	8:Am.	5:pm.	8	
Robert Tovar				FINISH MAKER.
Teofilo Aguilar	8:Am.	5:pm.	8	OF PROPERTY LINE.
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
no		

Materials Used	Quantity Used
no	

Completed by _____, _____, 2006

Mario Rodriguez

TIME SHEET

GLENWOOD CEMETERY

OD- West

PROJECT Glenwood WASHINGTON

07- 28, 2006

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	8:Am.	5:pm.	8	
Robert Tovar				PULL OF STOMPS.
Teofilo Aguilar	8:Am.	5:pm.	8	
				ON HILL
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
no		

Materials Used	Quantity Used
no	

Completed by _____, _____, 2006
Mario Rodriguez

TIME SHEET

GLENWOOD CEMETERY

PROJECT Glenwood Washington

7-31, 2006

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	8	~~5~~ Pm.	8	
Robert Tovar	8	5: Pm.	8	pull of STump.
Teofilo Aguilar				
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
yellow TRACTOR	8	

Materials Used	Quantity Used
no	

Completed by _____, _____, 2006
Mario Rodriguez

TIME SHEET
GLENWOOD CEMETERY

00 West

PROJECT Glenwood - Washington

8 - 1, 2006

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	8:AM.	5:PM.	8	
Robert Tovar	8:AM.	5:PM.	8	Pull of STUMP.
Teofilo Aguilar				
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
yellow TRACTOR	8	

Materials Used	Quantity Used
no	

Completed by _____, _____, 2006
Mario Rodriguez

TIME SHEET

GLENWOOD CEMETERY

PROJECT

Glenwood WASHINGTON

8 - 2

, 2006

OD West.

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	8:Am.	5:Pm.	8	
Robert Tovar	8:Am.	5:Pm.	8	pull of stump.
Teofilo Aguilar				job done.
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
yellow tractor	8	

Materials Used	Quantity Used
no	

Completed by _____, _____, 2006

Mario Rodriguez