


# Glenwood



# Cemetery

| <u>MemberID</u> | <u>Section</u> | <u>LotNumber</u> | <u>LotDescription</u> | <u>LotSqFt</u> | <u>Purchase Date</u> |
|-----------------|----------------|------------------|-----------------------|----------------|----------------------|
| 2501            | EA             | 038              | N/A                   | 100            | 6/21/1903            |

**Lot Owner:**

**Name:** Estate of W. A. RANSOME

**Address:**

HOUSTON, TX 99999

**Phone 1:**

**Phone 2:**

**Spouse or Contact Information:**

**Name:**

**Phone 1:**

**Phone 2:**

**Remarks:**

**Interments:**

| <u>ID</u>                                | <u>Name</u>   | <u>Marker</u> | <u>Burial Date</u> |
|------------------------------------------|---------------|---------------|--------------------|
| 10605                                    | W. B. RANSOME | Yes           | 12/14/1899         |
| <b>Remarks:</b> DISINT FROM E 97 6-23-03 |               |               |                    |
| <b>Office Remarks:</b>                   |               |               |                    |

7/31/2006 3:25:11PM

**Total Interments: 1**

**TIME SHEET**  
**GLENWOOD CEMETERY**

PROJECT \_\_\_\_\_

*Ransome*

*08-15*

, 2006

*rehab upain  
1 bag mortar.  
2 hrs. (5 bricks)  
no helper.*

| Employee        | In           | Out          | Hours Worked | Worked Performed            |
|-----------------|--------------|--------------|--------------|-----------------------------|
| Mario Rodriguez | <i>8:AM.</i> | <i>5:PM.</i> | <i>8</i>     |                             |
| Robert Tovar    | <i>8:PM.</i> | <i>5:PM.</i> | <i>8</i>     | <i>REMOVE MARBLE STONE.</i> |
| Teofilo Aguilar |              |              |              | <i>TO START DIGGING</i>     |
|                 |              |              |              | <i>FOR NEW FOUNDATION</i>   |
|                 |              |              |              |                             |
|                 |              |              |              |                             |
| TOTAL HOURS     |              |              |              |                             |

| Equipment Used | Hours Used | Worked Performed |
|----------------|------------|------------------|
| <i>no</i>      |            |                  |
|                |            |                  |
|                |            |                  |

| Materials Used | Quantity Used |
|----------------|---------------|
| <i>no.</i>     |               |
|                |               |
|                |               |

Completed by \_\_\_\_\_, 2006

Mario Rodriguez

**TIME SHEET**  
**GLENWOOD CEMETERY**

PROJECT Ransom  
08- 16, 2006

| Employee        | In    | Out    | Hours Worked | Worked Performed                             |
|-----------------|-------|--------|--------------|----------------------------------------------|
| Mario Rodriguez | 8:Am. | 5: Pm. | 8            |                                              |
| Robert Tovar    | 8:Am. | 5: Pm. | 8            | CLEAN UP AND DAGGING<br>FOR A NEW FOUNDATION |
| Teofilo Aguilar |       |        |              |                                              |
|                 |       |        |              |                                              |
|                 |       |        |              |                                              |
|                 |       |        |              |                                              |
| TOTAL HOURS     |       |        |              |                                              |

| Equipment Used | Hours Used | Worked Performed |
|----------------|------------|------------------|
| no             |            |                  |
|                |            |                  |
|                |            |                  |

| Materials Used | Quantity Used |
|----------------|---------------|
| no             |               |
|                |               |
|                |               |

Completed by Mario Rodriguez, 2006

# TIME SHEET

## GLENWOOD CEMETERY

PROJECT

Ransome

08 - 18

, 2006

| Employee        | In    | Out   | Hours Worked | Worked Performed                |
|-----------------|-------|-------|--------------|---------------------------------|
| Mario Rodriguez | 8:Am. | 5:pm. | 8            | POOR CONCRETE ON NEW FOUNDATION |
| Robert Tovar    |       |       |              |                                 |
| Teofilo Aguilar | 8:Am. | 5:pm. | 8            |                                 |
|                 |       |       |              |                                 |
|                 |       |       |              |                                 |
|                 |       |       |              |                                 |
| TOTAL HOURS     |       |       |              |                                 |

| Equipment Used | Hours Used | Worked Performed |
|----------------|------------|------------------|
| <u>no</u>      |            |                  |
|                |            |                  |
|                |            |                  |

| Materials Used                         | Quantity Used |
|----------------------------------------|---------------|
| <u>22 Bag CONCRETE mix - 80 pound.</u> |               |
|                                        |               |
|                                        |               |

Completed by \_\_\_\_\_, \_\_\_\_\_, 2006

Mario Rodriguez

# TIME SHEET

## GLENWOOD CEMETERY

PROJECT EST AVE: Ransome  
8-21, 2006

| Employee        | In    | Out   | Hours Worked | Worked Performed     |
|-----------------|-------|-------|--------------|----------------------|
| Mario Rodriguez | 8:Am. | 3:pm. | 6            |                      |
| Robert Tovar    | 8Am.  | 3pm.  | 6            | FINISH ALoTe. 10x10. |
| Teofilo Aguilar | ↑     |       |              | job is done.         |
|                 |       |       |              |                      |
|                 |       |       |              |                      |
|                 |       |       |              |                      |
| TOTAL HOURS     |       |       |              |                      |

| Equipment Used | Hours Used | Worked Performed |
|----------------|------------|------------------|
| no             |            |                  |
|                |            |                  |
|                |            |                  |

| Materials Used | Quantity Used |
|----------------|---------------|
| no             |               |
|                |               |
|                |               |



Completed by \_\_\_\_\_, \_\_\_\_\_, 2006  
Mario Rodriguez



Ransome

EA-038

No contact.

Cradle is in good shape, but tree has  
toppled granite (?) coping. Can back  
piece be cut in half? Posts etc also  
need attention.





EAST AVENUE NORTH