

Ambrus

TIME SHEET
GLENWOOD CEMETERY

PROJECT Log on EST AVE. CORNER NEXT LOT

9-20, 2005

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	7:AM.	4:PM.	8	
Ramon Estrada	7:AM.	4:PM	8	excavation To prepare. for New FOUNDATION
Teofilo Aguilar				
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
yellow TRACTOR	2	

Materials Used	Quantity Used
15 Bag concrete mix.	
80 POUND.	

Compiled by _____, _____, 2005
Martha W. Peterson

Approved by _____, _____, 2005
Richard A. Ambrus

TIME SHEET

GLENWOOD CEMETERY

PROJECT William James Aubertin - on EST Ave:

9 - 21, 2005

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	7:AM.	4:PM.	8	
Ramon Estrada	7:AM.	4:PM.	8	Relevel AND set
Teofilo Aguilar				A Log w/new / Foundation
				DONE.
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
Yellow TRACTOR	3	

Materials Used	Quantity Used
3 MORTAR mix.	
80 POUNDS.	

Compiled by _____, _____, 2005
Martha W. Peterson

Approved by _____, _____, 2005
Richard A. Ambrus

TIME SHEET
GLENWOOD CEMETERY

PROJECT BONNIE job.

9 - 29., 2005

*Hurricane
again*

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	7:Am.	4:PM.	8	BONNIE job: Done. 7AM. To 12PM.
Ramon Estrada	7:Am.	4:PM.	8	
Teofilo Aguilar				LOTE ON EST. AVE.
				2 log To Relevel AND.
				new FOUNDATION
TOTAL HOURS				

Arbortis

Equipment Used	Hours Used	Worked Performed
GREEN TRACTOR.	3	Bonnie — Hurricane again

Materials Used	Quantity Used
8- concrete mix — Arbortis	
80 POUND.	

Compiled by _____, _____, 2005
Martha W. Peterson

Approved by _____, _____, 2005
Richard A. Ambrus

TIME SHEET

GLENWOOD CEMETERY

Aubertin

PROJECT EST Ave:

9-30, 2005

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	7:Am.	4:Pm.	8	Reliel 5 stone.
Ramon Estrada	7:Am.	4:Pm.	8	w/new FOUNDATION
Teofilo Aguilar				
				Job. "done"
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
NO		

Materials Used	Quantity Used
12 Bag concrete mix	
80 pour.	

Compiled by _____, _____, 2005
Martha W. Peterson

Approved by _____, _____, 2005
Richard A. Ambrus