

TIME SHEET

GLENWOOD CEMETERY

PROJECT LIASSIO

12-5, 2005

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	7:Am.	4:pm.	8	new project to start
Ramon Estrada				
Teofilo Aguilar				excavation for a new foundation and remove sides stones.
Ishmael Ramos	7:Am.	4:pm.	8	
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
no.		

Materials Used	Quantity Used
no.	

Compiled by _____, _____, 2005

Martha W. Peterson

Approved by _____, _____, 2005

Richard A. Ambrus

TIME SHEET

GLENWOOD CEMETERY

PROJECT LIASSIO
12 - 6., 2005

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	7:Am.	4:pm.	8	
Ramon Estrada				Rebuilt A new Foundation AND POOR CONCRETE. w/ REBARS. 8 AM's
Teofilo Aguilar				
Ishmael Ramos	7:Am.	4:pm.	8	
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
no.		

Materials Used	Quantity Used
36 Bag concrete mix. 80 POUNDS.	

Compiled by _____, _____, 2005
Martha W. Peterson

Approved by _____, _____, 2005
Richard A. Ambrus

TIME SHEET

GLENWOOD CEMETERY

PROJECT LASSIO.

12-8, 2005

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	7:Am.	4:pm.	8	
Ramon Estrada				Reset Lote stones.
Teofilo Aguilar				2 sides. AND FRONT.
Ishmael Ramos	7:Am.	4:pm.	8	Re Level.
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
no.		

Materials Used	Quantity Used
no.	

Compiled by _____, 2005

Martha W. Peterson

Approved by _____, 2005

Richard A. Ambrus

TIME SHEET
GLENWOOD CEMETERY

PROJECT LASSIO
12- 9., 2005

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	7:Am.	4:pm.	8	
Ramon Estrada				REMOVE CONCRETE FROM CENTER OF LOT AND REBUILT A NEW FOUNDATION JOB. IS DONE.
Teofilo Aguilar				
Ishmael Ramos	7:Am.	4:pm.	8	
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
yellow Tractor.	2.	

Materials Used	Quantity Used
12- Bag concrete mix: 80 pounds.	

Compiled by _____, _____, 2005

Martha W. Peterson

Approved by _____, _____, 2005

Richard A. Ambrus

TIME SHEET

GLENWOOD CEMETERY

PROJECT Lazzio
12-12, 2005

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	7:AM	4:PM.	8	Lazzio From. 7: To 12.
Ramon Estrada				RESET STONE AND CROSS
Teofilo Aguilar				From. 1- To 4:
Ishmael Ramos	7:AM.	4:PM	8	RESTORE ~~TO~~ BROKEN STONE.
				AND ~~RESET~~ RESET BACK.
TOTAL HOURS				ON PLACE.

Equipment Used	Hours Used	Worked Performed
yellow tractor.	2	

Materials Used	Quantity Used
4-Bag concrete mix. 80 pound.	

Compiled by _____, _____, 2005

Martha W. Peterson

Approved by _____, _____, 2005

Richard A. Ambrus