

WORKSHEET
Restoration of Adair Lot
Section West Avenue, Lot 341 (500 s.f.)

May 4 through May 11, 2005

Employee	Hours	Rate	\$
Rodriguez, Mario	35	25.00	875.00
Aguilar, Teofilo	35	15.00	525.00
TOTAL LABOR			1,400.00
Equipment	Hours	Hourly Rate	\$
Green Tractor	8	10.00	80.00
Yellow Tractor	2	12.50	25.00
TOTAL EQUIPMENT			105.00
Materials	Quantity	Unit Price	\$
Ready-mixed concrete (80# bag)	26	2.45	63.70
Ready-mixed mortar (80# bag)	4	3.49	13.96
Rebar -20' ½-inch (piece)	6	4.15	24.90
Sod - St. Augustine (s.f.)	300	0.31	93.00
TOTAL MATERIALS			195.56
TOTAL LABOR, EQUIPMENT, MATERIALS			1,700.56
		Plus 11 percent	187.06
		GRAND TOTAL	1,887.62

TIME SHEET

GLENWOOD CEMETERY

PROJECT Adair west Ave. - new project.

5. 4., 2005

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	1:pm.	4:pm.	3	
Ramon Estrada				excavation.
Teofilo Aguilar	1:pm.	4:pm.	3	
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
green tractor.	2.	

Materials Used	Quantity Used
none	

Compiled by _____, _____, 2005
Martha W. Peterson

Approved by _____, _____, 2005
Richard A. Ambrus

TIME SHEET

GLENWOOD CEMETERY

PROJECT Adam-Lockman west Ave.

5 - 5, 2005

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	7:Am.	4: Pm.	8	
Ramon Estrada				escalation stone relevel
Teofilo Aguilar	7:Am.	4: Pm.	8	
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
GREEN TRACTOR	3	

Materials Used	Quantity Used
12 Redymix concrete	
80 pound.	

Compiled by _____, _____, 2005
Martha W. Peterson

Approved by _____, _____, 2005
Richard A. Ambrus

TIME SHEET

GLENWOOD CEMETERY

PROJECT Adair - Lockman West Ave.

5 - 9, 2005

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	7:Am	4:pm.	8	excavation AND new Form.
Ramon Estrada				
Teofilo Aguilar	7:Am.	4:pm.	8	
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
GREEN TRACTOR.	3.	

Materials Used	Quantity Used
4: MORTAR mix concrete.	80 POUND.
4: Redymix concrete	80 POUND.

Compiled by _____, 2005

Martha W. Peterson

Approved by _____, 2005

Richard A. Ambrus

TIME SHEET

GLENWOOD CEMETERY

PROJECT Admin West Ave.

5 - 10, 2005

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	7:Am.	4: Pm.	8	
Ramon Estrada				Relevel BGM.
Teofilo Aguilar	7:Am.	4: Pm.	8	
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
NON		

Materials Used	Quantity Used
4 Bag redy mix concrete	
80 POUND.	

Compiled by _____, 2005
Martha W. Peterson

Approved by _____, 2005
Richard A. Ambrus

TIME SHEET

GLENWOOD CEMETERY

PROJECT LOCKMAN ON WEST AVE.
5 - 11, 2005

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	7: Am.	4: Pm.	8	
Ramon Estrada				FINISH RELEVEL BEAM.
Teofilo Aguilar	7: Am.	4: Pm.	8	
				JOB IS DONE.
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
yellow Tractor	2	

Materials Used	Quantity Used
6 Bag Redymix concrete	
80 pound -	

Compiled by _____, 2005

Martha W. Peterson

Approved by _____, 2005

Richard A. Ambrus

MONUMENT RESTORATION PROJECT
(see attached photograph(s))

Section and Lot Number	West Avenue 341 (500 sf)		
Location/Visibility	One row from road		
Lot Owner	James Adair (purchased 1909)		
Contact	None		
Deed of Perpetuity	No	Classification	80
Last Burial	1949		
Marker (if less than entire lot)	Mollie Edith Adair; Minnie Lockman Wilson; James H. Adair; [John T. Lockman?]		
Work To Be Performed	An ambitious project. A heavy granite cradle with attached headstone for Mollie Edith Adair must be leveled and reset. A similar, but less substantial, cradle for Minnie Lockman Wilson is partially buried and cracked. At some previous time, someone leveled the headstone without addressing the buried cradle. Did they try and discover it couldn't be done? One granite headstone for James H. Adair must be leveled and reset on a new foundation. An large upright headstone for [John T. Lockman?] is lying on the ground at an angle. Its proper location should be determined, and it should either be reset upright (or flat if upright is not possible) on a new foundation. The granite coping is level and intact and requires no work.		
Status	Wish List. Discussed with Mario 5/2/2005.		

Adair
WA-341

