

TIME SHEET

GLENWOOD CEMETERY

PROJECT Hambleen

12 - 1, 2005

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	7:Am.	12:pm.	8	
Ramon Estrada				start excavation
Teofilo Aguilar	7:Am.	12:pm.	8	AND Remove stones.
Ishmael Ramos				
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
no.		

Materials Used	Quantity Used
no	

Compiled by _____, _____, 2005
Martha W. Peterson

Approved by _____, _____, 2005
Richard A. Ambrus

TIME SHEET

GLENWOOD CEMETERY

PROJECT Hamblen
12- 2-, 2005

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	7:Am.	4:pm.	8/6	
Ramon Estrada				Reinstal stone on place.
Teofilo Aguilar	7:Am.	4:Am	8/5	AND level
Ishmael Ramos				Job. Done.
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
no.		

Afternoon (3) to
Mario picking up
in shop back to
Teofilo pay.

Materials Used	Quantity Used
10: Redymix concrete- 80 pound.	
6. MORTAR mix. 80 pound.	

Compiled by _____, _____, 2005
Martha W. Peterson

Approved by _____, _____, 2005
Richard A. Ambrus