

PROJECT REPORT GLENWOOD CEMETERY

EMPLOYEE HOURS WORKED:

CARL YOUNG

4 1/2

LEONARDO

5 1/2

MIGUEL

12 1/2

LOT INFORMATION:

NAME

Estate of E.N. Williams

SECTION:

C-1

LOT:

137

SCOPE OF WORK:

Straighten & Level Capping

DATE

VENDOR

PO#

MATERIAL USED

EQUIPMENT USED

8/25/14

8/26/14

10/27/14

10/28/14

10/29/14

5 Bags
Concrete Mix
Fill Dirt

Standard
Tools

OFFICE USE ONLY

PAYROLL WAGES

PAYROLL TAXES

CONCRETE BAGS

X 3.39/EA. =

MORTAR MIX BAGS

X 4.49/EA. =

GAS EQUIP. USAGE

X 10.00/DAY =

GRAND TOTAL:

BILLABLE JOB

MONUMENT RESTORATION

PICTURES

✓ 10/30/14

erwin
emma

11/10/11



BEFORE

WILLIAMS

FATHER

ERWIN NAT

1862-1950

MOTHER

EMMA A

1863-1929

BEFORE

BEFORE



BEFORE



BEFORE



Before



AFTER

5/20/18/19 - 10/12/19

After 8/31/2015