

TIME SHEET
GLENWOOD CEMETERY

PROJECT section C-

8-3, 2005

~~Bany~~
Jordan
Downey
O'Leary (mm)
Mayes, mm
(incl mm
O'Leary)

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	7:AM.	4:PM.	8	Jordan
Ramon Estrada	7:AM.	4:PM.	8	excavation to Relevel
Teofilo Aguilar				4 Stone.
				Downey
				Mayes
TOTAL HOURS				

3
3
2

Equipment Used	Hours Used	Worked Performed
Green Tractor.	5	J 2
		D 2
		m 1

Materials Used	Quantity Used
22 Bag concrete mix.	J 10
	D 10
80 pound.	m 2

Compiled by _____, _____, 2005
Martha W. Peterson

Approved by _____, _____, 2005
Richard A. Ambrus

_____, 2005

Employee	8/3	Date	Date	Date	Date	Date	Total	Rate	\$
Rodriguez, Mario	3.00						3.00	25.00	75.00
Aguilar, Teofilo							0.00	15.00	0.00
Estrada, Ramon	3.00						3.00	15.00	45.00
TOTAL LABOR									120.00
Equipment								Hourly Rate	\$
Air Compressor							0.00	5.90	0.00
Green Tractor	2.00						2.00	10.00	20.00
Mixer							0.00	7.50	0.00
Pressure Washer							0.00	10.00	0.00
Yellow Tractor							0.00	12.50	0.00
TOTAL EQUIPMENT									20.00
Materials								Unit Price	\$
Brick - Common (each)							0.00	0.65	0.00
Brick - Cedar Bayou (each)							0.00	1.40	0.00
Brick - St. Joe (each)							0.00	1.48	0.00
Epoxy (70 grams (1 monument))							0.00	8.50	0.00
Epoxy (250 grams (3 monuments))							0.00	18.00	0.00
Mulch - Hardwood bark (yard)							0.00	16.58	0.00
Ready-mixed concrete (80# bag)	10.00						10.00	2.45	24.50
Ready-mixed mortar (80# bag)							0.00	3.49	0.00
Rebar -20' ½-inch (piece)							0.00	4.15	0.00
Sand - Cushion bank (yard)							0.00	13.58	0.00
Sand - Screened bank (yard)							0.00	13.58	0.00
Setting Compound (1 gallon)							0.00	17.00	0.00
Sod - Palmetto (s.f.)							0.00	0.38	0.00
Sod - St. Augustine (s.f.)							0.00	0.31	0.00
Soil - Azalea/camellia (yard)							0.00	24.70	0.00
Soil - Top with compost (yard)							0.00	16.58	0.00
TOTAL MATERIALS									24.50
			TOTAL LABOR, EQUIPMENT, MATERIALS						164.50
								Plus 11 percent	18.10
								GRAND TOTAL	182.60