

**GLENWOOD CEMETERY HISTORIC PRESERVATION FOUNDATION
NEW STRANGER'S REST MONUMENT RESTORATION AND IMPROVEMENTS**

TIME SHEET


Thursday, July 29, 2004

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	10:00 a.m.	4:00 p.m.	5.0	Excavation
Ramon Estrada	10:00 a.m.	4:00 p.m.	5.0	Excavation
Jeffrey Ambrus	10:00 a.m.	4:00 p.m.	5.0	Excavation
TOTAL HOURS			15.0	

Equipment Used	Hours Used	Worked Performed
None		

Materials Used	Quantity Used
None	

Compiled by Martha W. Peterson, July 30, 2004
Mario Rodriguez and Martha W. Peterson

Approved by , 7/30, 2004
Richard A. Ambrus

**GLENWOOD CEMETERY HISTORIC PRESERVATION FOUNDATION
NEW STRANGER'S REST MONUMENT RESTORATION AND IMPROVEMENTS**

TIME SHEET

~~Thursday~~ *Friday*, July 30, 2004

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	7:00 a.m.	4:00 p.m.	8.0	Excavation
Ramon Estrada	7:00 a.m.	4:00 p.m.	8.0	Excavation
Jeffrey Ambrus			0.0	
TOTAL HOURS			16.0	

Equipment Used	Hours Used	Worked Performed
Dump truck	3.0	Excavation
Green tractor	3.0	Excavation

Materials Used	Quantity Used
None	

Compiled by Martha W. Peterson, July 30, 2004
Mario Rodriguez and Martha W. Peterson

Approved by RA, 7/30, 2004
Richard A. Ambrus

**GLENWOOD CEMETERY HISTORIC PRESERVATION FOUNDATION
NEW STRANGER'S REST MONUMENT RESTORATION AND IMPROVEMENTS**

TIME SHEET

8-2, 2004

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	7: AM.	4 PM.		— — —
Ramon Estrada	7: AM.	—		Foundation w/ concrete.
Jeffrey Ambrus	7: AM.	—		— — —
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
MIXER	8	

Materials Used	Quantity Used
REDY mix concrete	~~4~~ 2 pallets

Compiled by _____, 2004

Martha W. Peterson

Approved by _____, 2004

Richard A. Ambrus

**GLENWOOD CEMETERY HISTORIC PRESERVATION FOUNDATION
NEW STRANGER'S REST MONUMENT RESTORATION AND IMPROVEMENTS**

TIME SHEET

8-3, 2004

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	7:AM.	4:PM.		
Ramon Estrada	--	--		excavation for foundation
Jeffrey Ambrus	--	--		
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
Mixer.	8.	

Materials Used	Quantity Used
Ready mix concrete.	1 Pallets

Compiled by _____, 2004

Martha W. Peterson

Approved by _____, 2004

Richard A. Ambrus

**GLENWOOD CEMETERY HISTORIC PRESERVATION FOUNDATION
NEW STRANGER'S REST MONUMENT RESTORATION AND IMPROVEMENTS**

TIME SHEET

8-4 , 2004

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	NOT IN			
Ramon Estrada	7:00 AM	4: PM.		Foundation w/ concrete. - - -
Jeffrey Ambrus	7: AM.	4: PM.		
LEANDRO	7: AM.	4: PM.		
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
Mixer.	8	

Materials Used	Quantity Used
Redy mix concrete.	1 pallets

Compiled by _____, _____, 2004
Martha W. Peterson

Approved by _____, _____, 2004
Richard A. Ambrus

**GLENWOOD CEMETERY HISTORIC PRESERVATION FOUNDATION
NEW STRANGER'S REST MONUMENT RESTORATION AND IMPROVEMENTS**

TIME SHEET

8-5, 2004

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	7:AM.	4:PM.	8	Instal BRICK.
Ramon Estrada	7:AM.	4:PM.	8	- -
Jeffrey Ambrus				
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
none		

Materials Used	Quantity Used
MORTAR Mix.	10 Bag.

Compiled by _____, 2004
Martha W. Peterson

Approved by _____, 2004
Richard A. Ambrus

**GLENWOOD CEMETERY HISTORIC PRESERVATION FOUNDATION
NEW STRANGER'S REST MONUMENT RESTORATION AND IMPROVEMENTS**

TIME SHEET

8-6-, 2004

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	7: AM:	4: PM.	8	
Ramon Estrada	✓	✓	8	instal brick
Jeffrey Ambrus				
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
none		

Materials Used	Quantity Used
12-Bags Mortar Mix	

Compiled by _____, _____, 2004
Martha W. Peterson

Approved by _____, _____, 2004
Richard A. Ambrus

**GLENWOOD CEMETERY HISTORIC PRESERVATION FOUNDATION
NEW STRANGER'S REST MONUMENT RESTORATION AND IMPROVEMENTS**

TIME SHEET

8-9-~~10~~04, 2004

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	7:AM	4:PM		
Ramon Estrada	7:AM	4:PM.		LAYING BRICK
Jeffrey Ambrus	7:AM.	8:30:AM.		AND
				RESET. STONES
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
DINLO	1.30:	RESET STONES

Materials Used	Quantity Used
14 MORTAR MIX	

Compiled by _____, _____, 2004
Martha W. Peterson

Approved by _____, _____, 2004
Richard A. Ambrus

**GLENWOOD CEMETERY HISTORIC PRESERVATION FOUNDATION
NEW STRANGER'S REST MONUMENT RESTORATION AND IMPROVEMENTS**

TIME SHEET

8-21, 2004

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	7: AM	4: PM		instal Brick
Ramon Estrada	7: AM.	4: PM.		
Jeffrey Ambrus				
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
NON		

Materials Used	Quantity Used
10 Bg Mortar mix	

Compiled by _____, _____, 2004
Martha W. Peterson

Approved by _____, _____, 2004
Richard A. Ambrus

**GLENWOOD CEMETERY HISTORIC PRESERVATION FOUNDATION
NEW STRANGER'S REST MONUMENT RESTORATION AND IMPROVEMENTS**

TIME SHEET

8-11-, 2004

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	7:AM	4:PM	8	
Ramon Estrada	7:AM	4:PM	8	BRICK WORK
Jeffrey Ambrus				
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
none		

Materials Used	Quantity Used
12 Bgg MORTAR MIX	

Compiled by _____, _____, 2004
Martha W. Peterson

Approved by _____, _____, 2004
Richard A. Ambrus

**GLENWOOD CEMETERY HISTORIC PRESERVATION FOUNDATION
NEW STRANGER'S REST MONUMENT RESTORATION AND IMPROVEMENTS**

TIME SHEET

8-12, 2004

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	7:AM	4:PM	8	Brick work
Ramon Estrada	7:AM.	4:PM.	8	BRICK WORK.
Jeffrey Ambrus				
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed

Materials Used	Quantity Used
8 - MORTAR Mix	

Compiled by _____, 2004
Martha W. Peterson

Approved by _____, 2004
Richard A. Ambrus

**GLENWOOD CEMETERY HISTORIC PRESERVATION FOUNDATION
NEW STRANGER'S REST MONUMENT RESTORATION AND IMPROVEMENTS**

TIME SHEET

8-13 -, 2004

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	7:AM	4:PM	8	
Ramon Estrada	7:AM.	4:PM.	8	
Jeffrey Ambrus				
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed

Materials Used	Quantity Used
10390 MORTAR MIX	

Compiled by _____, _____, 2004
Martha W. Peterson

Approved by _____, _____, 2004
Richard A. Ambrus

**GLENWOOD CEMETERY HISTORIC PRESERVATION FOUNDATION
NEW STRANGER'S REST MONUMENT RESTORATION AND IMPROVEMENTS**

TIME SHEET

8-16-, 2004

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	7:AM	4:PM		
Ramon Estrada	7:AM	4:PM		BRICK WORK
Jeffrey Ambrus				
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
none		

Materials Used	Quantity Used
10 MORTAR mix	

Compiled by _____, 2004
Martha W. Peterson

Approved by _____, 2004
Richard A. Ambrus

**GLENWOOD CEMETERY HISTORIC PRESERVATION FOUNDATION
NEW STRANGER'S REST MONUMENT RESTORATION AND IMPROVEMENTS**

TIME SHEET

8-17-, 2004

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	7:PM	4: PM	8	
Ramon Estrada	7:AM	4:PM	8	Brickwork
Jeffrey Ambrus				
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
none		

Materials Used	Quantity Used
10- MORTAR mix	

Compiled by _____, _____, 2004
Martha W. Peterson

Approved by _____, _____, 2004
Richard A. Ambrus

**GLENWOOD CEMETERY HISTORIC PRESERVATION FOUNDATION
NEW STRANGER'S REST MONUMENT RESTORATION AND IMPROVEMENTS**

TIME SHEET

¹⁸
8-17-_____, 2004

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	7: AM	4: PM.	8	
Ramon Estrada	7: AM	4: PM	8	BRICK WORK
Jeffrey Ambrus				
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
none		

Materials Used	Quantity Used
6 MOR TAP MIX	

Compiled by _____, _____, 2004
Martha W. Peterson

Approved by _____, _____, 2004
Richard A. Ambrus

**GLENWOOD CEMETERY HISTORIC PRESERVATION FOUNDATION
NEW STRANGER'S REST MONUMENT RESTORATION AND IMPROVEMENTS**

TIME SHEET

8-19-18, 2004

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	7: AM	8		
Ramon Estrada				
Jeffrey Ambrus				Brick work
Teofilo	7: AM	8		
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
none		

Materials Used	Quantity Used
none	

Compiled by _____, 2004
Martha W. Peterson

Approved by _____, 2004
Richard A. Ambrus

8/20/04

Mario + Ramon
both out sick.

**GLENWOOD CEMETERY HISTORIC PRESERVATION FOUNDATION
NEW STRANGER'S REST MONUMENT RESTORATION AND IMPROVEMENTS**

TIME SHEET

8-23-6, 2004

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	7:AM.	4:PM.	8	
Ramon Estrada				Brick work
Jeffrey Ambrus				
Teofilo	7:AM.	4:PM.	8	
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
Green Tractor	4.	Leveling stones

Materials Used	Quantity Used
6 - MORTAR mix	
10 - Redymix	

Compiled by _____, _____, 2004
Martha W. Peterson

Approved by _____, _____, 2004
Richard A. Ambrus

**GLENWOOD CEMETERY HISTORIC PRESERVATION FOUNDATION
NEW STRANGER'S REST MONUMENT RESTORATION AND IMPROVEMENTS**

TIME SHEET

8-24, 2004

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	7:AM	~~4~~ PM.	8	
Ramon Estrada				Brick work
Jeffrey Ambrus				
TeoFilo	7:AM	~~4~~ PM.	8	
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
Green TRACTOR	1	move stone

Materials Used	Quantity Used
8 MORTAR mix	

Compiled by _____, 2004
Martha W. Peterson

Approved by _____, 2004
Richard A. Ambrus

**GLENWOOD CEMETERY HISTORIC PRESERVATION FOUNDATION
NEW STRANGER'S REST MONUMENT RESTORATION AND IMPROVEMENTS**

TIME SHEET

8-25-, 2004

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	7:AM	12:PM		
Ramon Estrada				BRICK WORK
Jeffrey Ambrus				
Teofilo	7:AM	4:PM		
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
NO		

Materials Used	Quantity Used
6 MORTAR MIX	

Compiled by _____, _____, 2004
Martha W. Peterson

Approved by _____, _____, 2004
Richard A. Ambrus

**GLENWOOD CEMETERY HISTORIC PRESERVATION FOUNDATION
NEW STRANGER'S REST MONUMENT RESTORATION AND IMPROVEMENTS**

TIME SHEET

8-26 -, 2004

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	7: AM	4: PM	8	
Ramon Estrada				BRICK WORK
Jeffrey Ambrus				
Teofilo	7: AM	4: PM	8	
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
none		

Materials Used	Quantity Used
8 MORTAR mix	

Compiled by _____, _____, 2004
Martha W. Peterson

Approved by _____, _____, 2004
Richard A. Ambrus

**GLENWOOD CEMETERY HISTORIC PRESERVATION FOUNDATION
NEW STRANGER'S REST MONUMENT RESTORATION AND IMPROVEMENTS**

TIME SHEET

8-27, 2004

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	7:AM	4:PM	8	
Ramon Estrada				Brick work
Jeffrey Ambrus				
Teofilo A	7:AM	4:PM	8	
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
NOV		

Materials Used	Quantity Used
10 Bag Mortar mix	

Compiled by _____, _____, 2004
Martha W. Peterson

Approved by _____, _____, 2004
Richard A. Ambrus

**GLENWOOD CEMETERY HISTORIC PRESERVATION FOUNDATION
NEW STRANGER'S REST MONUMENT RESTORATION AND IMPROVEMENTS**

TIME SHEET

8-30, 2004

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	7: AM	4: PM	8	
Ramon Estrada				BRICK WORK
Jeffrey Ambrus				
Teofilo	7: AM	4: PM.	8	
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
none		

Materials Used	Quantity Used
10 Mortar mix	

Compiled by _____, _____, 2004
Martha W. Peterson

Approved by _____, _____, 2004
Richard A. Ambrus

**GLENWOOD CEMETERY HISTORIC PRESERVATION FOUNDATION
NEW STRANGER'S REST MONUMENT RESTORATION AND IMPROVEMENTS**

TIME SHEET

8-31, 2004

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	7: AM.	12: PM.	5	
Ramon Estrada				BRIK WORK
Jeffrey Ambrus				
Teo Filo	7: AM.	12: PM.	5	
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
NON		

Materials Used	Quantity Used
6 Bag redymix Mortar.	

Compiled by _____, _____, 2004
Martha W. Peterson

Approved by _____, _____, 2004
Richard A. Ambrus

**GLENWOOD CEMETERY HISTORIC PRESERVATION FOUNDATION
NEW STRANGER'S REST MONUMENT RESTORATION AND IMPROVEMENTS**

TIME SHEET

9 - I, 2004

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	7:AM.	4:PM.	8	
Ramon Estrada				BRICK WORK
Jeffrey Ambrus				
Tebfio	7:AM.	4:PM.	8	
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
none		

Materials Used	Quantity Used
10 MORTAR mix.	

Compiled by _____, _____, 2004
Martha W. Peterson

Approved by _____, _____, 2004
Richard A. Ambrus

**GLENWOOD CEMETERY HISTORIC PRESERVATION FOUNDATION
NEW STRANGER'S REST MONUMENT RESTORATION AND IMPROVEMENTS**

TIME SHEET

9/2, 2004

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	7:AM	4:PM	8	
Ramon Estrada				STAR A NEW SECTION PROJECT # 2
Jeffrey Ambrus				
Teofilo	7:AM	4:PM	8	
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
none		

Materials Used	Quantity Used
none	

Compiled by _____, 2004
Martha W. Peterson

Approved by _____, 2004
Richard A. Ambrus

9/3

Ramon off

Teofilo worked with
Ray on non-NSR.

**GLENWOOD CEMETERY HISTORIC PRESERVATION FOUNDATION
NEW STRANGER'S REST MONUMENT RESTORATION AND IMPROVEMENTS**

TIME SHEET

9-7, 2004

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	7: AM.	4: PM	8	Foundation
Ramon Estrada				
Jeffrey Ambrus	7: AM	4: PM	8	
Teofilo	7: AM	4: PM	8	
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
MIXER	8	

Materials Used	Quantity Used
75 Bag Redy mix concrete	

Compiled by _____, _____, 2004
Martha W. Peterson

Approved by _____, _____, 2004
Richard A. Ambrus

**GLENWOOD CEMETERY HISTORIC PRESERVATION FOUNDATION
NEW STRANGER'S REST MONUMENT RESTORATION AND IMPROVEMENTS**

TIME SHEET

9-8, 2004

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	7: Am.	4: Pm	8	
Ramon Estrada				BRICK WORK
Jeffrey Ambrus				
Teo Fido	7: AM.	4: PM.	8	
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
none		

Materials Used	Quantity Used
10 - MORTAR MIX	

Compiled by _____, _____, 2004
Martha W. Peterson

Approved by _____, _____, 2004
Richard A. Ambrus

THE DETERING COMPANY
3025 WASHINGTON AVE.
HOUSTON, TEXAS 77007
713-869-3761 TELEPHONE
713-869-4593 FAX
QUOTE

TO: CASH SALES
ERICK ACCOUNT ###
TX
JOB: 2525 WASHINGTON AVE.
SHIP: 2525 WASHINGTON AVE.
2525 WASHINGTON AVENUE

CUST NUMBER 003396
RID NUMBER 02233-00 TERMS 0000
RID DATE 09/08/2004
SALESREP ERIC REED

QUANTITY	DESCRIPTION	PER UNIT PRICE	TOTAL PRICE
2456	ST. JOE MODULAR LIGHT ROSE BLEND		

*** PRICES GOOD FOR 30 DAYS ***
TOTAL EST. PRICE 1,142.04

QUANTITIES AND DOLLAR TOTALS DEPICTED ARE FOR ESTIMATION PURPOSES ONLY.
THE DETERING CO. WILL NOT BE LIABLE FOR DIFFERENCES, ERRORS, OR OMISSIONS
IN QUANTITIES QUOTED VERSUS MATERIAL ACTUALLY USED ON JOBSITE.

BY _____
ACCEPTED BY _____
TITLE _____
THE DETERING COMPANY
DATE _____
PAGE 1

Security enhanced document. See back for details.

1245

GLENWOOD CEMETERY INC.
P.O. BOX 696
HOUSTON, TX 77001-0696

DATE September 8, 2004 35-2/1130 TX 3055

PAY TO THE ORDER OF --The Detering Company-- \$ 1,142.04

--One Thousand One Hundred Forty-Two and 04/100-- DOLLARS

Bank of America

ACH R/T 111000025

FOR 2456 St. Joe Modular Light Rose Blend

MP

0001245 113000023 003075014238

**GLENWOOD CEMETERY HISTORIC PRESERVATION FOUNDATION
NEW STRANGER'S REST MONUMENT RESTORATION AND IMPROVEMENTS**

TIME SHEET

8-9, 2004

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	7: AM.	4: PM	8	
Ramon Estrada				BRICK WORK
Jeffrey Ambrus				
Teo Filio	7: AM	4: PM.	8	
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
NONE		

Materials Used	Quantity Used
10 Bag mortar mix	

Compiled by _____, _____, 2004

Martha W. Peterson

Approved by _____, _____, 2004

Richard A. Ambrus

9/10/04

Mario ill.

**GLENWOOD CEMETERY HISTORIC PRESERVATION FOUNDATION
NEW STRANGER'S REST MONUMENT RESTORATION AND IMPROVEMENTS**

TIME SHEET

9-13, 2004

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	7:AM	4:PM	8	
Ramon Estrada				BRICK WORK
Jeffrey Ambrus				
Teofilo	7:AM.	4:PM.	8	
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
none		

Materials Used	Quantity Used
8 Bag redy MORTAR Mix	

Compiled by _____, 2004

Martha W. Peterson

Approved by _____, 2004

Richard A. Ambrus

**GLENWOOD CEMETERY HISTORIC PRESERVATION FOUNDATION
NEW STRANGER'S REST MONUMENT RESTORATION AND IMPROVEMENTS**

TIME SHEET

9-14, 2004

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	7:AM.	4:PM.	8	
Ramon Estrada	7:AM	4:PM.	8	Brick work
Jeffrey Ambrus				
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
none		

Materials Used	Quantity Used
6 ModTge mix	

Compiled by _____, 2004
Martha W. Peterson

Approved by _____, 2004
Richard A. Ambrus

**GLENWOOD CEMETERY HISTORIC PRESERVATION FOUNDATION
NEW STRANGER'S REST MONUMENT RESTORATION AND IMPROVEMENTS**

TIME SHEET

9-15, 2004

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	7: AM	4: PM	8	
Ramon Estrada	7: AM.	4: PM	8	STAR new section
Jeffrey Ambrus				
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
now		

Materials Used	Quantity Used
now	

Compiled by _____, 2004
Martha W. Peterson

Approved by _____, 2004
Richard A. Ambrus

**GLENWOOD CEMETERY HISTORIC PRESERVATION FOUNDATION
NEW STRANGER'S REST MONUMENT RESTORATION AND IMPROVEMENTS**

TIME SHEET

9 - 16, 2004

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	7:AM	4:PM	8	
Ramon Estrada	7:AM.	4:PM	8	clean up.
Jeffrey Ambrus				
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
Green TRACTOR	8	

Materials Used	Quantity Used
none	

Compiled by _____, 2004
Martha W. Peterson

Approved by _____, 2004
Richard A. Ambrus

**GLENWOOD CEMETERY HISTORIC PRESERVATION FOUNDATION
NEW STRANGER'S REST MONUMENT RESTORATION AND IMPROVEMENTS**

TIME SHEET

9 - 17, 2004

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	7:AM.	4:PM	8	CONCRETE FOUNDATION
Ramon Estrada	7:AM.	4:PM	8	
Jeffrey Ambrus				
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
CONCRETE MIXER	5	

Materials Used	Quantity Used
84 Bag Reddy mix CONCRETE	

Compiled by _____, _____, 2004
Martha W. Peterson

Approved by _____, _____, 2004
Richard A. Ambrus

**GLENWOOD CEMETERY HISTORIC PRESERVATION FOUNDATION
NEW STRANGER'S REST MONUMENT RESTORATION AND IMPROVEMENTS**

TIME SHEET

9-20, 2004

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	7: PM.	4: PM.	8	
Ramon Estrada	9: AM	4: PM	6	BRICKWORK
Jeffrey Ambrus				
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
NONE		

Materials Used	Quantity Used
10 Bag Mortar mix	

Compiled by _____, 2004

Martha W. Peterson

Approved by _____, 2004

Richard A. Ambrus

**GLENWOOD CEMETERY HISTORIC PRESERVATION FOUNDATION
NEW STRANGER'S REST MONUMENT RESTORATION AND IMPROVEMENTS**

TIME SHEET

9-21, 2004

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	7:AM	12:PM	5	
Ramon Estrada	7:AM.	4:PM	8	BRICK WORK
Jeffrey Ambrus				
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
NONE		

Materials Used	Quantity Used
12 Bag MORTAR mix	

Compiled by _____, _____, 2004
Martha W. Peterson

Approved by _____, _____, 2004
Richard A. Ambrus

**GLENWOOD CEMETERY HISTORIC PRESERVATION FOUNDATION
NEW STRANGER'S REST MONUMENT RESTORATION AND IMPROVEMENTS**

TIME SHEET

9-22, 2004

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	7:AM	4:PM	8	
Ramon Estrada	7:AM.	4:PM	8	BRICK WORK
Jeffrey Ambrus				
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
NON		

Materials Used	Quantity Used
8 MORTAR mix	

Compiled by _____, 2004
Martha W. Peterson

Approved by _____, 2004
Richard A. Ambrus

**GLENWOOD CEMETERY HISTORIC PRESERVATION FOUNDATION
NEW STRANGER'S REST MONUMENT RESTORATION AND IMPROVEMENTS**

TIME SHEET

9 - 23, 2004

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	7: AM	4: PM	8	
Ramon Estrada	7: PM	4: PM	8	Brick work
Jeffrey Ambrus				
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
none		

Materials Used	Quantity Used
8 MORTAR mix	

Compiled by _____, _____, 2004
Martha W. Peterson

Approved by _____, _____, 2004
Richard A. Ambrus

**GLENWOOD CEMETERY HISTORIC PRESERVATION FOUNDATION
NEW STRANGER'S REST MONUMENT RESTORATION AND IMPROVEMENTS**

TIME SHEET

9 - 24, 2004

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	7:AM	4:PM	8	
Ramon Estrada				excavation for foundation
Jeffrey Ambrus				
Teofilo	7:AM.	4:PM	8	
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
none		

Materials Used	Quantity Used
none	

Compiled by _____, 2004

Martha W. Peterson

Approved by _____, 2004

Richard A. Ambrus

**GLENWOOD CEMETERY HISTORIC PRESERVATION FOUNDATION
NEW STRANGER'S REST MONUMENT RESTORATION AND IMPROVEMENTS**

TIME SHEET

9 - 27, 2004

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	7: AM	4: PM	8	STAR.
Ramon Estrada	7: AM.	4: PM	8	NEXT Line project.
Jeffrey Ambrus				
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
CREN Tractor	3	

Materials Used	Quantity Used
NON	

Compiled by _____, 2004

Martha W. Peterson

Approved by _____, 2004

Richard A. Ambrus

**GLENWOOD CEMETERY HISTORIC PRESERVATION FOUNDATION
NEW STRANGER'S REST MONUMENT RESTORATION AND IMPROVEMENTS**

TIME SHEET

9 - 28, 2004

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	7:AM	4:PM.	8	
Ramon Estrada	7:AM	4:PM	8	concrete foundation
Jeffrey Ambrus	7:AM.	12:PM	5	
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
Mixer.		

Materials Used	Quantity Used
NON	

Compiled by _____, 2004

Martha W. Peterson

Approved by _____, 2004

Richard A. Ambrus

**GLENWOOD CEMETERY HISTORIC PRESERVATION FOUNDATION
NEW STRANGER'S REST MONUMENT RESTORATION AND IMPROVEMENTS**

TIME SHEET

9 - 29, 2004

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	7:AM	4:PM.	8	
Ramon Estrada	7:AM	4:PM	8	BRICK WORK
Jeffrey Ambrus				
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
NONE		

Materials Used	Quantity Used
10 Bag mortar mix	

Compiled by _____, 2004

Martha W. Peterson

Approved by _____, 2004

Richard A. Ambrus

**GLENWOOD CEMETERY HISTORIC PRESERVATION FOUNDATION
NEW STRANGER'S REST MONUMENT RESTORATION AND IMPROVEMENTS**

TIME SHEET

9-30, 2004

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	7: AM	12: PM.	5	
Ramon Estrada	7: AM.	4: PM.	8	BRICK WORK
Jeffrey Ambrus				
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
NONE		

Materials Used	Quantity Used
8- Bag MORTAR Mix.	

Compiled by _____, _____, 2004
Martha W. Peterson

Approved by _____, _____, 2004
Richard A. Ambrus

**GLENWOOD CEMETERY HISTORIC PRESERVATION FOUNDATION
NEW STRANGER'S REST MONUMENT RESTORATION AND IMPROVEMENTS**

TIME SHEET

10- 1- , 2004

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	7:AM.	4:PM.	8	
Ramon Estrada	7:AM.	12:PM.	5	BRICK WORK
Jeffrey Ambrus				
TEOFILO	1:PM.	4:PM.	3	
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
none		

Materials Used	Quantity Used
10 Bag MORTAR mix.	

Compiled by _____, _____, 2004
Martha W. Peterson

Approved by _____, _____, 2004
Richard A. Ambrus

**GLENWOOD CEMETERY HISTORIC PRESERVATION FOUNDATION
NEW STRANGER'S REST MONUMENT RESTORATION AND IMPROVEMENTS**

TIME SHEET

10- 4, 2004

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	7: Am	4 P: PM	8	
Ramon Estrada	7:AM	4: PM	8	next line excavation
Jeffrey Ambrus				
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
none		

Materials Used	Quantity Used
none	

Compiled by _____, 2004
Martha W. Peterson

Approved by _____, 2004
Richard A. Ambrus

**GLENWOOD CEMETERY HISTORIC PRESERVATION FOUNDATION
NEW STRANGER'S REST MONUMENT RESTORATION AND IMPROVEMENTS**

TIME SHEET

10-5, 2004

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	7: AM.	4: PM	8	
Ramon Estrada	7: AM	4: PM	8	Foundation w/ concrete
Jeffrey Ambrus				
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
Mixer	5	

Materials Used	Quantity Used
70 bags red mix concrete	

Compiled by _____, 2004
Martha W. Peterson

Approved by _____, 2004
Richard A. Ambrus

**GLENWOOD CEMETERY HISTORIC PRESERVATION FOUNDATION
NEW STRANGER'S REST MONUMENT RESTORATION AND IMPROVEMENTS**

TIME SHEET

10-6-, 2004

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	7:AM	4:PM	9	
Ramon Estrada	7:AM.	4:PM	8	BRICK WORK
Jeffrey Ambrus				
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
NONE		

Materials Used	Quantity Used
15 Bgg MORTAR mix	

Compiled by _____, _____, 2004
Martha W. Peterson

Approved by _____, _____, 2004
Richard A. Ambrus

10-⁷~~8~~-04

10-8-04

10-11-04

10-12-04

10-13-04

Mario Out

10-14-04

10-15-04

Ramon & Teofilo worked on roomssent cleaning.
Jeff not at USR

10-18-04

Mario working on
office driveway.

**NEW STRANGERS REST
MONUMENT RESTORATION AND IMPROVEMENTS**

Employee	Hours	Rate	\$
Rodriguez	345.0		
Estrada	123.0		
Ambrus	35.5		
Aguilar	120.0		
Gamez	8.0		
TOTAL	631.5		

Equipment	Hours	Rate	\$
Dump truck	3.0		
Green tractor	19.0		
Mixer	47.0		
Dinlo? (for resetting stone)	1.5		
TOTAL	70.5		

Materials	Quantity	Unit Price	\$
Ready-Mixed concrete (80# bag)	403 bags	2.45	987.35
Ready-Mixed mortar (80# bag)	281 bags	3.49	980.69
St. Joe modular light rose blend brick			1,142.04
TOTAL			\$ 3,110.08

In addition to materials listed above that were reported on timesheets, \$415.00 in bendable rebar was purchased with concrete and mortar on 8/2/04.

TO RAA
10-26-04

**NEW STRANGERS REST
MONUMENT RESTORATION AND IMPROVEMENTS**

Date (2004)	Rodriguez Hours	Estrada Hours	Ambrus Hours	Aguilar Hours	Gamez Hours	Equipment Type	Equipment Hours	Materials Used	Quantity	Cost
7/29	5.0	5.0	5.0	0.0	0.0					
7/30	8.0	8.0	0.0	0.0	0.0	Dump truck	3.0			
						Green tractor	3.0			
8/2	8.0	8.0	8.0	0.0	0.0	Mixer	8.0	Ready-Mix concrete	84 bags @ 2.49	
8/3	8.0	0.0	0.0	0.0	0.0	Mixer	8.0	Ready-Mix concrete	42 bags @ 2.49	
8/4	0.0	8.0	8.0	0.0	8.0	Mixer	8.0	Ready-Mix concrete	42 bags @ 2.49	
8/5	8.0	8.0	0.0	0.0	0.0			Mortar mix	10 bags @ 3.49	
8/6	8.0	8.0	0.0	0.0	0.0			Mortar mix	12 bags @ 3.49	
8/9	8.0	8.0	1.5	0.0	0.0	[Dinlo? – for resetting stones]	1.5	Mortar mix	14 bags @ 3.49	
8/10	8.0	8.0	0.0	0.0	0.0			Mortar mix	10 bags @ 3.49	
8/11	8.0	8.0	0.0	0.0	0.0			Mortar mix	12 bags @ 3.49	
8/12	8.0	8.0	0.0	0.0	0.0			Mortar mix	8 bags @ 3.49	
8/13	8.0	8.0	0.0	0.0	0.0			Mortar mix	10 bags @ 3.49	
8/16	8.0	8.0	0.0	0.0	0.0			Mortar mix	10 bags @ 3.49	
8/17	8.0	8.0	0.0	0.0	0.0			Mortar mix	10 bags @ 3.49	
8/18	8.0	8.0	0.0	0.0	0.0			Mortar mix	6 bags @ 3.49	
8/19	8.0	0.0	0.0	8.0	0.0					
8/23	8.0	0.0 0.0	0.0	8.0	0.0	Green tractor	4.0	Mortar mix	6 bags @ 3.49	
								Ready-Mix concrete	6 bags @ 2.49	
8/24	8.0	0.0	0.0	8.0	0.0	Green tractor	1.0	Mortar mix	8 bags @ 3.49	
8/25	5.0	0.0	0.0	8.0	0.0			Mortar mix	6 bags @ 3.49	
8/26	8.0	0.0	0.0	8.0	0.0			Mortar mix	8 bags @ 3.49	
8/27	8.0	0.0	0.0	8.0	0.0			Mortar mix	10 bags @ 3.49	
8/30	8.0	0.0	0.0	8.0	0.0			Mortar mix	10 bags @ 3.49	
8/31	5.0	0.0	0.0	5.0	0.0			Mortar mix	6 bags @ 3.49	
9/1	8.0	0.0	0.0	8.0	0.0			Mortar mix	10 bags @ 3.49	
9/2	8.0	0.0	0.0	8.0	0.0					
9/7	8.0	0.0	8.0	8.0	0.0	Mixer	8.0	Ready-Mix concrete	75 bags @ 2.49	
9/8	8.0	0.0	0.0	8.0	0.0			Mortar mix	10 bags @ 3.49	
9/9	8.0	0.0	0.0	8.0	0.0			Mortar mix	10 bags @ 3.49	
								St. Joe brick		1,142.04
9/13	8.0	0.0	0.0	8.0	0.0			Mortar mix	8 bags @ 3.49	

Date (2004)	Rodriguez Hours	Estrada Hours	Ambrus Hours	Aguilar Hours	Gamez Hours	Equipment Type	Equipment Hours	Materials Used	Quantity	Cost
9/14	8.0	8.0	0.0	0.0	0.0			Mortar mix	6 bags @ 3.49	
9/15	8.0	8.0	0.0	0.0	0.0					
9/16	8.0	8.0	0.0	0.0	0.0	Green tractor	8.0			
9/17	8.0	8.0	0.0	0.0	0.0	Concrete mixer	5.0	Ready-Mix concrete	84 bags @ 2.49	
9/20	8.0	6.0	0.0	0.0	0.0			Mortar mix	10 bags @ 3.49	
9/21	5.0	8.0	0.0	0.0	0.0			Mortar mix	12 bags @ 3.49	
9/22	8.0	8.0	0.0	0.0	0.0			Mortar mix	8 bags @ 3.49	
9/23	8.0	8.0	0.0	0.0	0.0			Mortar mix	8 bags @ 3.49	
9/24	8.0	0.0	0.0	8.0	0.0					
9/27	8.0	8.0	0.0	0.0	0.0	Green tractor	3.0			
9/28	8.0	8.0	5.0	0.0	0.0	Mixer	5.0			
9/29	8.0	8.0	0.0	0.0	0.0			Mortar mix	10 bags @ 3.49	
9/30	5.0	8.0	0.0	0.0	0.0			Mortar mix	8 bags @ 3.49	
10/1	8.0	5.0	0.0	3.0	0.0			Mortar mix	10 bags @ 3.49	
10/4	8.0	8.0	0.0	0.0	0.0					
10/5	8.0	8.0	0.0	0.0	0.0	Mixer	5.0	Ready-Mix concrete	70 bags @ 2.49	
10/6	8.0	8.0	0.0	0.0	0.0			Mortar mix	15 bags @ 3.49	
TOTAL	345.00	123.00	35.50	120.00	8.0					