

<u>Project</u>	<u>Days</u>	<u>Hours</u>	<u>Mat'l</u>	<u>Labor</u>
18. Install fittings on spair yard install properly	3	24	\$ 30	\$ 96
19. Repair decks under Capt., Mate, chartroom area. Lay new deck overlay	30	240	300	960
20. Fabricate and install bulk heads forming cabins in #19	20	160	200	640
21. Remove old scuttle aft. Remove bad decking around it and skylight; replace decking, caulk and pitch	20	160	200	640
22. Build new scuttle and stairway	40	320		1,280
23. Reglass skylight, refasten and repair covers, gratings and grave in new wood as needed; paint coat of arms forward end	15	120	300	480
24. Re-upholster settee and seats				400
25. Build new steering gear housing, rebuild wheel	20	160	150	640
26. Refasten iron half-round mouldings, install pipe mouldings where missing	40	320	150	1,280
27. Remove rotten wood, chip and preserve iron, and lay deck as needed in passenger cabins	18	144	150	576
28. Build bunks, scrape - paint varnish woodwork in passenger cabins	12	144	100	576
29. Remove rotted wood, chip and paint iron, install new decking and panelling, build settee in office area	45	360	350	1,440
30. Remove bunks and cargo battens aft tween deck, clean - preserve hull structure	9	72	30	288
31. Renew aft peak deck, tween deck level	8	64	200	256

