

TIME SHEET
GLENWOOD CEMETERY

PROJECT EST AVE:

7-9, 2005

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	7:Am	4: Pm.	8	
Ramon Estrada	7:Am.	4: Pm.	8	Relevel stone - (DUNN)
Teofilo Aguilar				Relevel - stone - (Hogan)
TOTAL HOURS				

same lot

Equipment Used	Hours Used	Worked Performed
Yellow TRACTOR	6	

Materials Used	Quantity Used
22 Bag Redy mix concrete.	
80 pound.	

Compiled by _____, 2005

Martha W. Peterson

Approved by _____, 2005

Richard A. Ambrus

TIME SHEET
GLENWOOD CEMETERY

PROJECT EST. Ave.

7-10, 2005

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	7: Am.	4: Pm	~~8~~ 8	
Ramon Estrada	7:30. Am.	4: Pm.	7 1/2	sem project. (Dunn, Hogan)
Teofilo Aguilar				
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
yellow TRACTOR.	4	

Materials Used	Quantity Used
12 Bag redy mix concrete.	
80 pounds.	

Compiled by _____, _____, 2005
 Martha W. Peterson

Approved by _____, _____, 2005
 Richard A. Ambrus