

July 11, 2005

Employee	7/11	7/12	Date	Date	Date	Date	Total	Rate	\$
Rodriguez, Mario	4.00	2.00					6.00	25.00	150.00
Aguilar, Teofilo	4.00						4.00	15.00	60.00
Estrada, Ramon		2.00					2.00	15.00	30.00
TOTAL LABOR									240.00
Equipment								Hourly Rate	\$
Air Compressor							0.00	5.90	0.00
Green Tractor							0.00	10.00	0.00
Mixer							0.00	7.50	0.00
Pressure Washer							0.00	10.00	0.00
Yellow Tractor							0.00	12.50	0.00
TOTAL EQUIPMENT									0.00
Materials								Unit Price	\$
Brick - Common (each)							0.00	0.65	0.00
Brick - Cedar Bayou (each)							0.00	1.40	0.00
Brick - St. Joe (each)							0.00	1.48	0.00
Epoxy (70 grams (1 monument))							0.00	8.50	0.00
Epoxy (250 grams (3 monuments))							0.00	18.00	0.00
Mulch - Hardwood bark (yard)							0.00	16.58	0.00
Ready-mixed concrete (80# bag)	8.00						8.00	2.45	19.60
Ready-mixed mortar (80# bag)							0.00	3.49	0.00
Rebar -20' ½-inch (piece)							0.00	4.15	0.00
Sand - Cushion bank (yard)							0.00	13.58	0.00
Sand - Screened bank (yard)							0.00	13.58	0.00
Setting Compound (1 gallon)							0.00	17.00	0.00
Sod - Palmetto (s.f.)							0.00	0.38	0.00
Sod - St. Augustine (s.f.)							0.00	0.31	0.00
Soil - Azalea/camellia (yard)							0.00	24.70	0.00
Soil - Top with compost (yard)							0.00	16.58	0.00
TOTAL MATERIALS									19.60
			TOTAL LABOR, EQUIPMENT, MATERIALS						259.60
								Plus 11 percent	28.56
								GRAND TOTAL	288.16

TIME SHEET
GLENWOOD CEMETERY

PROJECT EST AVE.

7 - 11, 2005

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	7:Am.	4:Pm.	8	
Ramon Estrada				EST AVE.
Teofilo Aguilar	7:Am.	4:Pm.	8	FINISH lag level. (GARWOOD)
				AND.
				FOUNDATION FOR ENTRYWAY
TOTAL HOURS				ON WHEAT LOT.

Equipment Used	Hours Used	Worked Performed
NO.		

Materials Used	Quantity Used
16 Bag per mix concrete.	
80 pond.	

Compiled by _____, 2005

Martha W. Peterson

Approved by _____, 2005

Richard A. Ambrus

TIME SHEET

GLENWOOD CEMETERY

2 = Sanwood

6 = Henderson

PROJECT HENDERSON ON EST AVE.

7 - 12, 2005

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	7:AM	4:PM.	8	STAR new project.
Ramon Estrada	7:AM.	4:PM.	8	excavation
Teofilo Aguilar				
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
NO.		

Materials Used	Quantity Used
NO.	

Compiled by _____, _____, 2005

Martha W. Peterson

Approved by _____, _____, 2005

Richard A. Ambrus