

TIME SHEET
GLENWOOD CEMETERY

PROJECT _____
05-25, 2006

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	10:Am.	5: Pm.	6	
Robert Tovar				3 - different job. small
Teofilo Aguilar	10:Am.	5: Pm.	6	
				Blind vase + adj. stone on Martin.
				Fixed pole
				Where does it go?
TOTAL HOURS				

Arnold. C-083 SW 1/2

Equipment Used	Hours Used	Worked Performed
no		

Materials Used	Quantity Used
APOXE 560	

Completed by _____, _____, 2006
Mario Rodriguez

TIME SHEET
GLENWOOD CEMETERY

PROJECT _____

05 - 26, 2006

*Holes drilled
need to get
rods
(4)*

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	8:Am.	5:pm.	8	SAMPSON LOT. RE ATASH
Robert Tovar	8:Am.	5:pm.	8	Log 3 pices.
Teofilo Aguilar				FINISH INSTAL A COUP.
				AND MARTIN stone. is set.
TOTAL HOURS				

*Sampson
C-004
(2)*

*2, martin
C-005
(2)*

Equipment Used	Hours Used	Worked Performed
GREEN TRACTOR.	3	Sampson

Materials Used	Quantity Used
3-Bag concrete mix - 80 pounds.	Sampson Martin

Completed by _____, _____, 2006
Mario Rodriguez

Dorsey
C-004

Broken vase almost certainly belongs on top of monument and not stuck in cradle made of different material

