

WORKSHEET
Liedtke Bench
Section L, Lot ____

May 31 through June 1, 2005

[illegible]

WORKSHEET
Liedtke Bench
Section L, Lot _____

May 31 through June 1, 2005

[illegible]

TIME SHEET

GLENWOOD CEMETERY

PROJECT Mrs. Ambros Project.

5 - 31, 2005

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	12:pm.	4: pm.	3	
Ramon Estrada				
Teofilo Aguilar	12: pm.	4: pm.	3	
TOTAL HOURS				

PREPARE FOUNDATION
FOR BRICKS.

BENCH PROJECT.

Equipment Used	Hours Used	Worked Performed
none		

Materials Used	Quantity Used
15 Bag concrete mix	
20 POUND.	

Compiled by _____, 2005

Martha W. Peterson

Approved by _____, 2005

Richard A. Ambrus

Liedtke

TIME SHEET
GLENWOOD CEMETERY

PROJECT Ambrus project "BENCH."

6 - 1, 2005

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	10: Am.	2: Pm.	3	
Ramon Estrada				B kick work.
Teofilo Aguilar	10: Am.	2 Pm.	3	DONE.
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
NON		

Materials Used	Quantity Used
4' MORTAR mix.	
80 POUND.	

Compiled by _____, _____, 2005
Martha W. Peterson

Approved by _____, _____, 2005
Richard A. Ambrus