

TIME SHEET
GLENWOOD CEMETERY

PROJECT _____

07- 18, 2006

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	8:Am.	5:Pm.	8	~~8:Am.~~ 8:Am. To 2:Pm.
Robert Tovar	8:Am.	5:Pm.	8	Relevel stone-front fence
Teofilo Aguilar				2pm. To 5:Pm. Star fence.
TOTAL HOURS				6:07 Wkst

Equipment Used	Hours Used	Worked Performed
no	~	

Materials Used	Quantity Used
Stone: ~~no~~ 6-Bag concrete mix-80 pound.	

Completed by _____, _____, 2006
Mario Rodriguez