

June 28, 2005

[illegible]

TIME SHEET
GLENWOOD CEMETERY

PROJECT EST Ave

6-28, 2005

4 1/2 ~~3~~ - Bayel - finished
1 - White
2 1/2 ~~3~~ - Basey

Employee	In	Out	Hours Worked	Worked Performed
Mario Rodriguez	7:Am.	4:pm.	8	instal cop on top cog. 1
Ramon Estrada				Relevel Baby stone
Teofilo Aguilar	7:Am.	4:pm.	8	excavation for move.
				stone on place.
TOTAL HOURS				

Equipment Used	Hours Used	Worked Performed
yellow tractor.	2.	Bayel - 1.0 white - .30 Basey - .30

Materials Used	Quantity Used
16 Bag concrete mix	Bayel - 12 white - 0 Basey - 4
80 pound.	

Compiled by _____, _____, 2005
Martha W. Peterson

Approved by _____, _____, 2005
Richard A. Ambrus